



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

10 APR 2018

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the memorandum dated March 27, 2018 of **OIC-Regional Director WILFREDO S. MALLARI**, DPWH Region IV-B, requesting for the approval of **Modification** Request of **District Engineer ROMMEL P. AGUIRRE**, Palawan 3rd District Engineering Office, for the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101101575000 Project ID: P00222569LZ-CW1					
Organizational Outcome 2: Protect Lives and Properties Against Major Floods			Organizational Outcome 2: Protect Lives and Properties Against Major Floods		
Construction/Maintenance of Flood Mitigation Structures and Drainage Systems			Construction/Maintenance of Flood Mitigation Structures and Drainage Systems		
CONSTRUCTION OF FLOOD CONTROL AND DRAINAGE SYSTEM ALONG PUERTO PRINCESA NORTH ROAD (JCT. PPNR-HONDA BAY ROAD TO INABUYAN BRIDGE), PALAWAN			CONSTRUCTION OF FLOOD CONTROL AND DRAINAGE SYSTEM ALONG PUERTO PRINCESA NORTH ROAD (JCT. PPNR-HONDA BAY ROAD TO INABUYAN BRIDGE), PALAWAN		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Construction of Flood Mitigation Structure: 10 Lineal Meters	980 / Lineal Meter	9,800.00	CW1 - Construction of Flood Mitigation Structure: 984.1 Lineal Meters	9.96 / Lineal Meter	9,800.00
EAO	-	200.00	EAO	-	200.00
Total:		10,000.00	Total:		10,000
Justification:					
• Increase of physical target from 10 Lineal Meters to 984.1 Lineal Meters to fully utilize the allocated project cost.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

3.4 APJ/RRB

ROBERTO R. BERNARDO
Undersecretary
OFFICER - IN - CHARGE

Department of Public Works and Highways
Office of the Secretary



WIN8F05282