



10 APR 2018

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated March 27, 2018 of **OIC-Regional Director WILFREDO S. MALLARI**, DPWH Region IV-B, requesting for the approval of **Modification Request** of **District Engineer ROMMEL P. AGUIRRE**, Palawan 3rd District Engineering Office, for the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101101574000 Project ID: P00223145LZ-CW1					
Organizational Outcome 2: Protect Lives and Properties			Organizational Outcome 2: Protect Lives and Properties		
Construction/Maintenance of Flood Mitigation Structures and Drainage Systems			Construction/Maintenance of Flood Mitigation Structures and Drainage Systems		
CONSTRUCTION OF FLOOD CONTROL AND MITIGATION STRUCTURE ALONG BGY. STA. MONICA, PUERTO PRINCESA SOUTH ROAD			CONSTRUCTION OF FLOOD CONTROL AND MITIGATION STRUCTURE ALONG BGY. STA. MONICA, PUERTO PRINCESA SOUTH ROAD		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Construction of Flood Mitigation Structure: 20 Lineal Meters	245 / Lineal Meter	4,900.00	CW1 - Construction of Flood Mitigation Structure: 491 Lineal Meters	9.98 / Lineal Meter	4,900.00
EAO	-	100.00	EAO	-	100.00
Total:		5,000.00	Total:		5,000.00
Justification:					
• Increase of physical target from 20 Lineal Meters to 491 Lineal Meters to fully utilize the allocated project cost.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

3.4 APJ/RRB

ROBERTO R. BERNARDO
Undersecretary
OFFICER - IN - CHARGE

Department of Public Works and Highways
Office of the Secretary



WIN8F05284