



02 MAY 2018

Republic of the Philippines
Department of Public Works & Highways
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the Memorandum dated March 16, 2018 of **DPWH Region IV-B, OIC-Regional Director WILFREDO S. MALLARI**, endorsing the request for approval of **Modification of District Engineer AMELIA B. FAJARDO**, Palawan 1st District Engineering Office, of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No: 320101101567000 Project ID: P00222561LZ OO2: Protect Lives and Properties Against Major Floods Flood Management - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood control Structure at Tapiken Bridge, CBNR,Palawan			UACS No: 300101101567000 Project ID: P00222561LZ OO2: Protect Lives and Properties Against Major Floods Flood Management - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood control Structure at Tapiken Bridge, CBNR, Busuanga, Palawan		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Construction of Flood Mitigation Structure 260 lm	P 37.69/lm	P 9,800	CW1 – Construction of Flood Mitigation Structure 227 lm	P 43.17/ lm	P 9,800
EAO	-	P 200	EAO	-	P 200
Total:		P 10,000	Total:		P 10,000
Justifications:					
<ul style="list-style-type: none">Decreased in physical target from 260 lm to 227 lm due to huge volume of earthworks.To indicate the exact municipality of the project " Busuanga" which was omitted in the GAA.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED / DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN8F05461