



02 MAY 2018

Republic of the Philippines
Department of Public Works & Highways
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the Memorandum dated March 16, 2018 of **DPWH Region IV-B, OIC-Regional Director WILFREDO S. MALLARI**, endorsing the request for approval of **Modification of District Engineer AMELIA B. FAJARDO**, Palawan 1st District Engineering Office, of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No: 320101101562000 Project ID: P00221455LZ OO2: Protect Lives and Properties Against Major Floods Flood Management - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood control Structure at Caramay Bridge, PPNR, Palawan			UACS No: 320101101562000 Project ID: P00221455LZ OO2: Protect Lives and Properties Against Major Floods Flood Management - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood control Structure at Caramay Bridge, PPNR, Roxas, Palawan		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Construction of Flood Mitigation Structure 715 lm	P 27.41/lm	19,600	CW1 – Construction of Flood Mitigation Structure 530 lm	P 36.98/ lm	P 19,600
EAO	-	P 400	EAO	-	P 400
Total:		P 20,000	Total:		P 20,000
Justifications:					
1. Decreased in physical target from 715 lm to 530 lm due to the following reasons:					
• Huge volume of embankment					
• Inclusion of Drainage structures					
• Removal of obstructions.					
2. To indicate the exact municipality of the project " Roxas" which was omitted in the GAA.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED / DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN8F05463