



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

May 26, 2017

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 02 May 2017 of **DPWH REGION IV-B, OIC Assistant Regional Director WILFREDO S. MALLARI**, endorsing the request of District Engineer, **NESTOR L. DEL ROSARIO**, Mindoro Oriental District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i> <b>UACS:165004050100344</b>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
Pola, Oriental Mindoro	<b>Locally-Funded Projects, Local Infrastructure Program - Roads and Bridges – National Roads Repair /Rehabilitation/ Improvement CSR K0069+000 - K0071+000 with exception, Calapan Mindoro</b>	<b>Locally-Funded Projects, Local Infrastructure Program - Roads and Bridges – National Roads Repair /Rehabilitation/ Improvement CSR Jct. Pola K0069+000 - K0069+619, Pola, Oriental Mindoro</b>  <i>(Shoulder Paving/Construction, Construction of Road Slope Protection Structure)</i>	-	<b>1,857 Sq.m.</b>
			<b>Unit Cost:</b>  -	<b>Unit Cost:</b>  <b>P5.385T/Sq.m.</b>
			<b>Allocation:</b>  PhP 10M	<b>Estimated Cost:</b>  PhP 10M

**Justification:**

- To correct/satisfy the exact location of the project, since the original road section is beyond the limit of Calapan South Road (CSR) section under the jurisdiction of Mindoro Oriental District Engineering Office (MODEO) which is up to K0063+076 only.
- The correct station for Repair/Rehabilitation/Improvement CSR Jct. Pola K0069+000-K0069+619, Pola, Oriental Mindoro was determined after the Preliminary Engineering has been finished wherein the Program of Work will include;
  - a) Concreting of Shoulder both sides (0.28m thk)
  - b) Construction of slope protection.
  - c) Installation of safety devices such as metal guardrails.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**ROMEO S. MOMO**

Undersecretary for Luzon Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**

Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN7F04823

**NOTE:** Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

# Form for Evaluation of Modification or Realignment Request (2017, version 2.1)

## A. GENERAL

1. REGION

IV-B

2. DEO

Mindoro Oriental DEO

3. LEGISLATIVE DISTRICT

Oriental Mindoro 1st LD

## B. ORIGINAL PROJECT

4. UACS (Unified Account Code Structure as defined in GAA)

165004050100344

5. Project Id

P00146714LZ

Component Id(s)

CW1

6. Project Category

Locally-Funded Projects

7. Thrust

LIP - Roads and Bridges - National Roads

8. Type of Work (Enter Details for all Components below)

Component ID

Type of Work

Click here to enter text.

Choose an item.

Click here to enter text.

Choose an item.

Click here to enter text.

Choose an item.

Click here to enter text.

Choose an item.

9. PROJECT DESCRIPTION (as recorded

REPAIR/REHABILITATION/IMPROVEMENT  
CSR K0069+000 -K0071+000 with exception, Calapan Mindoro

10. ALLOCATION (P'000) (as

recorded in GAA)

P 10,000.00

11. OBLIGATION (This must be

checked to confirm there are no

obligations)

☒ NO

12. PHYSICAL TARGET (Enter Details for all Components below)

Component ID

Target

Target Unit

Click here to enter text.

Click here to enter text.

Choose an item.

Click here to enter text.

Click here to enter text.

Click here to enter text.

Click here to enter text.

Choose an item.

Click here to enter text.

Click here to enter text.

Choose an item.

13. UNIT COST (Enter Details for all Components below)

Component ID

Component Cost  
(P'000)

Unit Cost

Click here to enter text.

P 10,000

Click here to enter text.

Click here to enter text.

Click here to enter text.

Click here to enter text.

Click here to enter text.

Click here to enter text.

Click here to enter text.

Click here to enter text.

Click here to enter text.

Click here to enter text.

## C. NEW PROJECT

18. UACS (to be entered only upon approval of realignment)

Click here to enter text.

19. Project Id (to be entered only upon approval of realignment)

Click here to enter text.

Component Id(s) (to be entered only upon approval of realignment)

Click here to enter text.

20. Project Category

Locally-Funded Projects

21. Thrust

LIP - Roads and Bridges - National Roads

22. Type of Work (Enter Details for all Components below)

Component ID

Type of Work

CW1

Shoulder Paving / Construction

Click here to enter text.

Construction of Road Slope Protection  
Structure

Click here to enter text.

Choose an item.

Click here to enter text.

Choose an item.

23. PROJECT DESCRIPTION (of the new project)

REPAIR/REHABILITATION/IMPROVEMENT  
CSR Jct. Pola K0069+000 -K0069+619, Pola, Oriental Mindoro

24. ESTIMATED COST(P'000)

P 10,000.00

25. CAF (To be obtained from

Financial Management office)

☒ YES

26. PHYSICAL TARGET (Enter Details for all Components below)

Component ID

Target

Target Unit

1,857

Square Meters (m2)

Click here to enter text.

Click here to enter text.

Choose an item.

Click here to enter text.

Click here to enter text.

Choose an item.

Click here to enter text.

Click here to enter text.

Choose an item.

27. UNIT COST (Enter Details for all Components below)

Component ID

Component Cost  
(P'000)

Unit Cost

Click here to enter text.

P 10,000

5,385.03

Click here to enter text.

Click here to enter text.

Click here to enter text.

Click here to enter text.

Click here to enter text.

Click here to enter text.

Click here to enter text.

Click here to enter text.

Click here to enter text.

**14. PROJECT LOCATION** (Must be defined in strict accordance with DO 65 Series 2014)

Repair/ Rehabilitation/ Improvement CSR K0069+000 –  
K0071+000 with exception, Calapan Mindoro

Start X [Click here to enter text.](#) End X [Click here to enter text.](#)

Start Y [Click here to enter text.](#) End Y [Click here to enter text.](#)

**15. ROAD CLASSIFICATION** (if applicable)

Secondary

**16. IMPLEMENTING OFFICE** (Record the Implementing Office of the original project)

Mindoro Oriental DEO

**17. PROJECT IMPLEMENTATION PLAN (PIP)**

Planned Start Date

August 1, 2017

Planned End Date

November 28, 2017

**28. PROJECT LOCATION** (Must be defined in strict accordance with DO 65 Series 2014)

Repair/ Rehabilitation/ Improvement CSR Jct. Pola K0069+000 –  
K0069+619, Pola, Oriental Mindoro

Start X 121.423888 End X 121.4288

Start Y 13.1225 End Y 13.12395

**29. ROAD CLASSIFICATION** (if applicable)

Tertiary

**30. IMPLEMENTING OFFICE** (Record the Implementing Office of the new project)

Mindoro Oriental DEO

**31. PROJECT IMPLEMENTATION PLAN (PIP)**

Planned Start Date

August 1, 2017

Planned End Date

November 28, 2017

**32. OVERLAP?**

NO

**33. WARRANTY**

None

**D. EVALUATION & JUSTIFICATION****ASSET PRESERVATION (ROADS)**

34a. Existing Surface Type (from RBIA)

34b. Roughness (IRI) (from RBIA)

[Click here to enter text.](#)

34c. RoCOND (from RBIA)

[Click here to enter text.](#)

**ASSET PRESERVATION (BRIDGES)**

34d. General Bridge Type (from BMS)

34e. Bridge Needs Ratio (BNR) (from BMS)

[Click here to enter text.](#)

**NETWORK DEVELOPMENT**

34f. Existing Surface Type (from RBIA)

[Click here to enter text.](#)

34g. Volume Capacity Ratio (VCR) (from RBIA)

[Click here to enter text.](#)

34h. Endorsement of Regional Development Council (RDC)

[Click here to enter text.](#)

34i. Feasibility and Other Technical Studies for Bridges

[Click here to enter text.](#)

**FLOOD CONTROL**

34j. Project Impact Analysis

[Click here to enter text.](#)

34k. Master Plan

[Click here to enter text.](#)




**35. JUSTIFICATION**

1. Modification from Repair/ Rehabilitation/ Improvement CSR K0069+000 –K0071+000 with exception, Calapan Mindoro to Repair/ Rehabilitation/ Improvement CSR Jct. Pola K0069+000 –K0069+619, Pola, Oriental Mindoro is needed to correct/satisfy the exact location of the project, since the original road section is beyond the limit of Calapan South Road (CSR) section under the jurisdiction of Mindoro Oriental District Engineering Office (MODEO) which is up to K0063+076 only.

2. The correct station for Repair/ Rehabilitation/ Improvement CSR Jct. Pola K0069+000 –K0069+619, Pola, Oriental Mindoro was determined after the Preliminary Engineering has been finished wherein the Program of Work will include;

- a.) Concreting of shoulder both sides (0.28m thk)
- b.) Construction of slope protection.
- c.) Installation of safety devices such as metal guardrails.


36. GEOTAGGED PHOTOS SUBMITTED ☐ NO ☒ YES

37. EVALUATED BY:  EDWIN A. CABRAL /  GODOFREDO S. DAGDAG, JR  
Chief, PDS-MODEO Engineer II- RO Planning

38. DATE: 4/10/2017

**E. REVIEW AND APPROVAL**

REVIEWED:

  
RENATO L. ESCUDERO  
Chief, Planning & Design Division

DATE: 4/10/2017

RECOMMENDED:

 NESTOR L. DEL ROSARIO /  DANILO E. DEQUITO  
District Engineer Regional Director

DATE: 4/10/2017

NOTED:

DATE:

ENDORSED /  
APPROVED:

DATE: