



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 26, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 02 May 2017 of **DPWH REGION IV-B, OIC Assistant Regional Director WILFREDO S. MALLARI**, endorsing the request of District Engineer, **NESTOR L. DEL ROSARIO**, Mindoro Oriental District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i> UACS:165004050100346	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
Puerto Galera, Oriental Mindoro	Locally-Funded Projects, Local Infrastructure Program - Roads and Bridges – National Roads Repair/Rehabilitation/Improvement CNR K0054+000 - K0057+000 with exception, Calapan Mindoro	Locally-Funded Projects, Local Infrastructure Program - Roads and Bridges – National Roads Repair/Rehabilitation/Improvement CSR K0054+000 - K0054+419.50, Puerto Galera, Oriental Mindoro <i>(Shoulder Paving/Construction, Construction of Road Slope Protection Structure)</i>	-	2,097.50 Sq.m.
			Unit Cost: -	Unit Cost: P4.767T/Sq.m.
			Allocation: PhP 10M	Estimated Cost: PhP 10M

Justification:

- To correct/satisfy the exact location of the project, since the road section/station limits are within the Municipality of Puerto Galera, Oriental Mindoro.
- The correct station for Repair/Rehabilitation/Improvement CSR K0054+000 - K0054+419.50, Puerto Galera, Oriental Mindoro was determined after the Preliminary Engineering has been finished wherein the Program of Work will include;
 - a) Concreting of shoulder both sides (0.23m thk).
 - b) Construction of slope protection with steel sheet piles.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN7F04816

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

Form for Evaluation of Modification or Realignment Request (2017, version 2.1)

A. GENERAL

1. REGION

IV-B

2. DEO

Mindoro Oriental DEO

3. LEGISLATIVE DISTRICT

Oriental Mindoro 1st LD

B. ORIGINAL PROJECT

4. UACS (Unified Account Code Structure as defined in GAA)

165004050100346

5. Project Id

P00146716LZ

Component Id(s)

CW1

6. Project Category

Locally-Funded Projects

7. Thrust

LIP - Roads and Bridges - National Roads

8. Type of Work (Enter Details for all Components below)

Component ID	Type of Work
Click here to enter text.	Choose an item.
Click here to enter text.	Choose an item.
Click here to enter text.	Choose an item.
Click here to enter text.	Choose an item.

9. PROJECT DESCRIPTION (as recorded
REPAIR/REHABILITATION/IMPROVEMENT
CNR K0054+000 -K0057+000 with exception, Calapan Mindoro

10. ALLOCATION (P'000) (as
recorded in GAA)

P 10,000.00

11. OBLIGATION (This must be
checked to confirm there are no
obligations) ☒ NO

12. PHYSICAL TARGET (Enter Details for all Components below)

Component ID	Target	Target Unit
Click here to enter text.	Click here to enter text.	Choose an item.
Click here to enter text.	Click here to enter text.	Choose an item.
Click here to enter text.	Click here to enter text.	Choose an item.
Click here to enter text.	Click here to enter text.	Choose an item.

13. UNIT COST (Enter Details for all Components below)

Component ID	Component Cost (P'000)	Unit Cost
Click here to enter text.	P 10,000	Click here to enter text.
Click here to enter text.	Click here to enter text.	Click here to enter text.
Click here to enter text.	Click here to enter text.	Click here to enter text.
Click here to enter text.	Click here to enter text.	Click here to enter text.

C. NEW PROJECT

18. UACS (to be entered only upon approval of realignment)

165004050100346

19. Project Id (to be entered only upon approval of realignment)

P00146716LZ

Component Id(s) (to be entered only upon approval of realignment)

CW1

20. Project Category

Locally-Funded Projects

21. Thrust

LIP - Roads and Bridges - National Roads

22. Type of Work (Enter Details for all Components below)

Component ID	Type of Work
CW1	Shoulder Paving / Construction
Click here to enter text.	Construction of Road Slope Protection Structure
Click here to enter text.	Choose an item.
Click here to enter text.	Choose an item.

23. PROJECT DESCRIPTION (of the new project)
REPAIR/REHABILITATION/IMPROVEMENT
CNR K0054+000 -K0054+419.50, Puerto Galera, Oriental Mindoro

24. ESTIMATED COST(P'000)

P 10,000.00

25. CAF (To be obtained from
Financial Management office)

☒ YES

26. PHYSICAL TARGET (Enter Details for all Components below)

Component ID	Target	Target Unit
	2,097.50	Square Meters (m2)
Click here to enter text.	Click here to enter text.	Choose an item.
Click here to enter text.	Click here to enter text.	Choose an item.
Click here to enter text.	Click here to enter text.	Choose an item.

27. UNIT COST (Enter Details for all Components below)

Component ID	Component Cost (P'000)	Unit Cost
Click here to enter text.	P 10,000	4,767.58
Click here to enter text.	Click here to enter text.	Click here to enter text.
Click here to enter text.	Click here to enter text.	Click here to enter text.
Click here to enter text.	Click here to enter text.	Click here to enter text.

14. PROJECT LOCATION (Must be defined in strict accordance with DO 65 Series 2014)

Repair/ Rehabilitation/ Improvement CNR K0054+000 – K0057+000 with exception, Calapan Mindoro (S00008MR)

Start X 120.92955 End X 120.926388

Start Y 13.50648 End Y 13.505833

15. ROAD CLASSIFICATION (if applicable)

Secondary

16. IMPLEMENTING OFFICE (Record the implementing Office of the original project)

Mindoro Oriental DEO

17. PROJECT IMPLEMENTATION PLAN (PIP)

Planned Start Date

July 3, 2017

Planned End Date

November 21, 2017

28. PROJECT LOCATION (Must be defined in strict accordance with DO 65 Series 2014)

Repair/ Rehabilitation/ Improvement CNR K0054+0000 – K0054+419.50 , Puerto Galera, Oriental Mindoro (S00008MR)

Start X 120.92955 End X 120.92623

Start Y 13.50648 End Y 13.50609

29. ROAD CLASSIFICATION (if applicable)

Secondary

30. IMPLEMENTING OFFICE (Record the implementing Office of the new project)

Mindoro Oriental DEO

31. PROJECT IMPLEMENTATION PLAN (PIP)

Planned Start Date

July 3, 2017

Planned End Date

November 21, 2017

32. OVERLAP?

NO

33. WARRANTY

None

D. EVALUATION & JUSTIFICATION**ASSET PRESERVATION (ROADS)**

34a. Existing Surface Type (from RBIA)

34b. Roughness (IRI) (from RBIA)

[Click here to enter text.](#)

34c. RoCOND (from RBIA)

[Click here to enter text.](#)**ASSET PRESERVATION (BRIDGES)**

34d. General Bridge Type (from BMS)

34e. Bridge Needs Ratio (BNR) (from BMS)

[Click here to enter text.](#)**NETWORK DEVELOPMENT**

34f. Existing Surface Type (from RBIA)

[Click here to enter text.](#)

34g. Volume Capacity Ratio (VCR) (from RBIA)

[Click here to enter text.](#)

34h. Endorsement of Regional Development Council (RDC)

[Click here to enter text.](#)

34.i Feasibility and Other Technical Studies for Bridges

[Click here to enter text.](#)**FLOOD CONTROL**

34j. Project Impact Analysis

[Click here to enter text.](#)

35. JUSTIFICATION


1. Modification from Repair/ Rehabilitation/ Improvement CNR K0054+000 –K0057+000 with exception, Calapan Mindoro to Repair/ Rehabilitation/ Improvement CNR K0054+0000 –K0054+419.50 , Puerto Galera, Oriental Mindoro is needed to correct/satisfy the exact location of the project, since the road section/station limits are within the Municipality of Puerto Galera, Oriental Mindoro.
2. The correct station for Repair/ Rehabilitation/ Improvement CNR K0054+0000 –K0054+419.50 , Puerto Galera, Oriental Mindoro was determined after the Preliminary Engineering has been finished wherein the Program of Work will include;
 - a.) Concreting of shoulder both sides (0.23m thk).
 - b.) Construction of slope protection with steel sheet piles.

36. GEOTAGGED PHOTOS SUBMITTED ☐ NO ☒ YES37. EVALUATED BY:  EDWIN A. CABRAL /  GODOFREDO S. DAGDAG, JR
Chief, PQS-MODEO Engineer II- RO Planning

38. DATE: 4/10/2017

E. REVIEW AND APPROVAL

REVIEWED:


RENATO L. ESCUADRO
Chief, Planning & Design Division

DATE: 4/10/2017

RECOMMENDED:


NESTOR L. DEL ROSARIO / 
District Engineer Regional Director

DATE: 4/10/2017

NOTED:

DATE:

ENDORSED /
APPROVED:

DATE: