



APR 30 2021

MEMORANDUM

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
MANILA

21F00038  
"FOR"

FOR : **MARK A. VILLAR**  
Secretary

Respectfully forwarded is the memorandum dated March 29, 2021 of Regional Director **VIRGILIO C. EDUARTE, DPWH-REGION V**, endorsing the requesting for the **modification** of project under the FY 2021 GAA, RA 11518, to wit:

As per GAA/Original			As Modified		
<b>Project Description</b>					
<b>UACS No. 300211100139000</b> <b>Project ID: P00534712LZ</b>					
Convergence and Special Support Program			Convergence and Special Support Program		
Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239			Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239		
Construction of Disaster Mitigation Structure using Rock Fall Technology along Lagonoy - Presentacion Road, KO513+200 - KO513+500			Construction of Disaster Mitigation Structure using Rock Fall Technology along Lagonoy - Presentacion Road, KO513+200 - KO513+500		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 Construction of Road Slope Protection Structure - <b>2,449.447 Square meters</b>	₱ 37,427 / Square meters	₱ 91,675,000	CW-1 Construction of Road Slope Protection Structure – <b>2,463 Square meters</b>	₱ 37,221 / Square meters	₱ 91,675,000
EAO	-	₱ 3,325,000	EAO	-	₱ 3,325,000
<b>Total:</b>		<b>₱ 95,000,000</b>	<b>Total:</b>		<b>₱ 95,000,000</b>
<b>Justification:</b> <ul style="list-style-type: none"><li>Increase in physical target and decrease in unit cost to maximize the allocation since it is more than enough to cover the original physical target. The programmed design adopted the use of passive/rockfall barriers and active protection system which comprises 45.07% and 42.35% respectively, of the total construction cost.</li><li>The derived unit cost and physical target is based on the approved plans, POW, DUPA, and CPMD.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Operations  
Regions I, II, III, IV-A, V and CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN1C04219