



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

21FOD125 (Cluster VII - I)
"FUR"

JUN 30 2021

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated March 3, 2021 of Regional Director **VIRGILIO C. EDUARTE, DPWH-REGION V**, endorsing the requesting for the **modification** of project under the FY 2021 GAA, RA 11518, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300211100142000 Project ID: P00534715LZ Convergence and Special Support Program Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 Rehabilitation/Improvement of (Asphalt Overlay) along Daang Maharlika K0535+855 - K0536+400			Convergence and Special Support Program Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 Rehabilitation/Improvement of (Asphalt Overlay) along Daang Maharlika K0535+855 - K0536+314		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 Preventive Maintenance of Road: Asphalt Overlay - 0.918 Lane KM	₱ 12,992,810 / Lane KM	₱ 11,927,400	CW-1 Preventive Maintenance of Road: Asphalt Overlay - 0.918 Lane KM	₱ 12,992,810 / Lane KM <i>₱ 25.8 m/k.</i>	₱ 11,927,400
EAO	-	₱ 432,600	EAO	-	₱ 432,600
Total:		₱ 12,360,000	Total:		₱ 12,360,000
Justification: <ul style="list-style-type: none">Adjustment of end station limits to reflect the actual work station, since the allocation can only cover up to 0.459 km length of asphalt overlay using the prevailing cost in Albay for asphalt overlay, which is equivalent to K0535+855 - K0536+314.No change in physical target and unit cost.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

subject to RO Cert. of Cost Reconciliation

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1C04179