



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

21FDO112
"FLR"


JUL 05 2021
MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary


Respectfully forwarded is the memorandum dated April 5, 2021 of Regional Director **VIRGILIO C. EDUARTE, DPWH-REGION V**, endorsing the requesting for the **modification** of project under the FY 2021 GAA, RA 11518, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300211100149000 Project ID: P00534722LZ					
Convergence and Special Support Program			Convergence and Special Support Program		
Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239			Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239		
Emergency Repair/Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse Secondary Rd, Sangay-Tiwi Rd KO581+500 - KO582+200, Brgy. Misibis			Emergency Repair/Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse Secondary Rd, Sangay-Tiwi Rd KO581+880 - KO582+087.8, Brgy. Misibis		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 Construction of Road Slope Protection Structure - 7,073 Square meters	₱ 24,558 / Square meters	₱ 173,700,000	CW-1 Construction of Road Slope Protection Structure – 9,293.14 Square meters	₱ 18,691 / Square meters	₱ 173,700,000
EAO	-	₱ 6,300,000	EAO	-	₱ 6,300,000
Total:		₱ 180,000,000	Total:		₱ 180,000,000
Justification: Use of rockfall netting.					
<ul style="list-style-type: none">Adjustment of station limits to prioritize critical section in need of slope protection structure and to prevent further erosion of adjacent sections.Increase in physical target and decrease in unit cost to maximize the allocation since it is more than enough to cover the original physical target.The derived unit cost and physical target is based on the approved plans, POW, DUPA, and CPMD.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


RAFAEL C. TABUT
Senior Undersecretary
Undersecretary for Operations
Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1C04235