



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

20 MAR 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department


This refers to the memorandum dated February 21, 2018 of Regional Director **POL M. DELOS SANTOS, DPWH-Region XIII**, endorsing the request of District Engineer **NICOLAS O. ALAMEDA, Agusan del Norte DEO**, for the **modification** of project under the FY 2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300203100053000 ✓ Project ID: P00230282MN ✓ Convergence and Special Support Program Construction/Improvement of Access Roads leading to Declared Tourism Destinations Banza to Magallanes Road leading to Centennial Tree and Beaches, Magallanes, Agusan del Norte			 Convergence and Special Support Program Construction/Improvement of Access Roads leading to Declared Tourism Destinations Banza to Magallanes Road leading to Centennial Tree and Beaches, Magallanes, Agusan del Norte		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1Construction of Concrete Road: 3.60 Lane Km.	₱21.71M/ Lane Km.	₱78.17M	CW1Construction of Gravel Road: 1.60 Lane Km.	₱48.85M/ Lane Km.	₱78.17M
EAO	-	₱2.83M	EAO	-	₱2.83M
Total:		₱81M	Total:		₱81M
Justification: This modification is requested due to; <ul style="list-style-type: none">• Change the type of work from construction of concrete road to gravel road since it is deemed necessary to cater the remaining 1.60 lane km. road to completely connect Barangay Banza, Butuan City to the Municipality of Magallanes, Agusan del Norte.• The height of the embankment is 4.5m consisting of an average depth of 2.5m for boulder and 2.0m for the embankment fill since it will pass along fishpond areas where there is a need for a barge in transporting the aforesaid construction materials, thus, the additional cost for hauling.• Moreover, the completion of this project will enhance and encourage investment and agricultural production activities within the neighbouring areas to the trading centers.• Reduce travel time to the riding public using road from Brgy. Banza, Butuan City to the Municipality of Magallanes, Agusan del Norte.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

2.1 NAV/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02186



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

20 MAR 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated February 21, 2018 of Regional Director **POL M. DELOS SANTOS, DPWH-Region XIII**, endorsing the request of District Engineer **NICOLAS O. ALAMEDA, Agusan del Norte DEO**, for the **modification** of project under the FY 2018 GAA, to wit:

modification of project under the FY 2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300203100053000 Project ID: P00230282MN Convergence and Special Support Program Construction/Improvement of Access Roads leading to Declared Tourism Destinations Banza to Magallanes Road leading to Centennial Tree and Beaches, Magallanes, Agusan del Norte			Convergence and Special Support Program Construction/Improvement of Access Roads leading to Declared Tourism Destinations Banza to Magallanes Road leading to Centennial Tree and Beaches, Magallanes, Agusan del Norte		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1Construction of Concrete Road: 3.60 Lane Km.	₱21.71M/ Lane Km.	₱78.17M	CW1Construction of Gravel Road: 1.60 Lane Km.	₱48.85M/ Lane Km.	₱78.17M
EAO	-	₱2.83M	EAO	-	₱2.83M
Total:		₱81M	Total:		₱81M
Justification: This modification is requested due to; <ul style="list-style-type: none">• Change the type of work from construction of concrete road to gravel road since it is deemed necessary to cater the remaining 1.60 lane km. road to completely connect Barangay Banza, Butuan City to the Municipality of Magallanes, Agusan del Norte.• The height of the embankment is 4.5m consisting of an average depth of 2.5m for boulder and 2.0m for the embankment fill since it will pass along fishpond areas where there is a need for a barge in transporting the aforesaid construction materials, thus, the additional cost for hauling.• Moreover, the completion of this project will enhance and encourage investment and agricultural production activities within the neighbouring areas to the trading centers.• Reduce travel time to the riding public using road from Brgy. Banza, Butuan City to the Municipality of Magallanes, Agusan del Norte.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 NAV/ACF/RCY

