

2

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS **OFFICE OF THE SECRETARY** Manila

MEMORANDUM

FOR

Secretary MARK A. VILLAR Secretary

This Department

This refers to the letter of **DPWH Region XIII Regional Director POL M. DE LOS SANTOS,** endorsing the request of District Engineer **HENRY CRUZ J. MARAPAO**, **Surigao del Norte 1**st **DEO**, for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

		Project	Description		
UACS No.	300203100652000				
Project ID:	P00230261MN	/			
CSSP: Convergence and Special Support Program			CSSP: Convergence and Special Support Program		
Construction/ Improvement of Access Roads leading to Declared Tourism Destinations			Construction/ Improvement of Access Roads leading to Declared Tourism Destinations		
Access Road leading to Borongkot Beach, Brgy. Banban, Tagana-an, Surigao del Norte			Access Road leading to Borongkot Beach, Brgy. Banban, Tagana-an, Surigao del Norte		
(Construction of Concrete Road)			(Construction of Concrete Road)		
Physical Targe	t Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 Construction of Concrete Road	Lane Km	₱ 24,500.00	CW-1 Construction of Concrete Road 2.0128 Lane Km	P 12,172.099 / Lane Km	₽ 24,500.00
EAO	-	P 500.00	EAO	-	₱ 500.00
	Total:	₱ 25,000.00		Total:	₽ 25,000.00
Program	of Work, to cover the	whole stretch of t	n to 2.0128 Lane Km as the road section to enha to lesser quantity of ear	nce accessibility.	approved Plans an

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

RAFAEL C. YABUT Senior Undersecretary Undersecretary for Regional Mindanao Operations

Undersecretary for Regional Mindanao Opera

APPROVED /DISAPPROVED:

MARK A. VILLAR Secretary

2.1 MSQ/ACF/RCY

Department of Public Works and Highways Office of the Secretary