



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 22, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated February 12, 2018 of Regional Director **DANILO E. VERSOLA, DPWH-Region V**, endorsing the request of District Engineer **GEMMA B. TIMBANG, Camarines Sur 3rd DEO**, for the **modification** of project under the FY2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300202100013000 Project ID: P00230383LZ CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Construction/ Improvement of Access Roads leading to Seaports Jct. Nalayahan-Homestead Road leading to Siruma Port, Camarines Sur			CONVERGENCE AND SPECIAL SUPPORT PROGRAM – Construction/ Improvement of Access Roads leading to Seaports Jct. Nalayahan-Homestead Road leading to Siruma Port, Camarines Sur		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road/ 5.14 Lane Km	₱ 16.90 M /Lane Km	₱86.85M	CW1- Construction of Concrete Road/ 3.002 Lane Km	₱28.93M /Lane Km	₱86.85M
EAO	-	₱ 3.15M	EAO	-	₱ 3.15M
Total:		₱ 90M	Total:		₱ 90M

Justification:

Decrease in physical target due to the following inclusion of;

- Construction of Slope protection with concrete paved shoulder and concrete sheet piles.
- Construction of 6 units 1-barrel box culverts as required in various road sections and concreting of shoulder on certain portion of the road section

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON, CESO II
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

ROBERTO R. BERNARDO
Undersecretary
OFFICER - IN - CHARGE

