



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 22, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated March 15, 2018 of Regional Director **DANILO E. VERSOLA, DPWH-Region V**, endorsing the request of Assistant District Engineer **ROMEO F. CIELO, Catanduanes DEO**, for the **modification** of project under the FY 2018 GAA, to wit:

As per GAA/Original		As Modified	
Project Description			
UACS No. 300203100320000 Project ID: P00230399LZ CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations		CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations	
San Andres-Pandan-Hiyop Access Road leading to Hiyop Highlands and Su-nog Sea Cave, San Andres, Catanduanes		San Andres-Pandan-Hiyop Access Road leading to Hiyop Highlands and Su-nog Sea Cave, San Andres, Catanduanes	
Type of Work/ Physical Target	Unit Cost	Type of Work/ Physical Target	Unit Cost
CW1-Construction of Concrete Road/ 1.480 lane km	₱21.85 M / lane km	CW1-Construction of Concrete Road/ 2.275 lane km	₱14.215 M / lane km
EAO	-	EAO	-
Total: ₱ 33.00 M		Total: ₱ 33.00 M	
Justification: Increase in physical target to maximize the fund allocation which is more than enough to cover the physical target as programmed. <i>Decrease in unit cost</i>			

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUTLON, CESO II
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/ DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



2.4 IMM/LCA/AVS/DSS

WIN8G01912