



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 26, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated March 22, 2018 of Assistant Regional Director **ALEXANDER D. NOLA, DPWH-Region II**, endorsing the request of District Engineer **EVELYN C. COSTALES, Isabela 1st DEO**, for the **modification** of project under the FY2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300203100238000 Project ID: P00230142LZ CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations			CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations		
Access Road leading to Abuan River-Base Eco-Tourism, Sindon Bayabo, Ilagan City, Isabela			Access Road leading to Abuan River-Base Eco-Tourism, Sindon Bayabo, Ilagan City, Isabela		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1-Construction of Concrete Road/ 3.452 lane km	₱1,987 M / lane km	₱6,860,000	CW1-Construction of Concrete Road/ 0.332 lane km	₱20.663 M / lane km	₱6,860,000
EAO	-	₱140,000	EAO	-	₱140,000
Total:		₱7.00 M	Total:		₱7.00 M
Justification: <ul style="list-style-type: none">It was noted that the reflected physical target as per GAA is incorrect. The project allocation of ₱7.00M is not sufficient to complete the construction of concrete road of 3.452 lane km. The project considers the remaining unpaved road of 0.332 lane km within the road section, hence, the decrease in physical target.The inclusion of RCBC is necessary in order to accommodate the volume of water coming from a creek that crosses the road, resulting to the increase in unit cost. The estimated cost of the said RCBC comprises 80.41% (₱4,390,059.52) of the total project cost.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON, CESO II
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN8G02042