



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

October 23, 2020

MEMORANDUM

TO : OIC - Regional Director LORETA M. MALALUAN
Regional Office No. II
Tuguegarao City, Cagayan

ATTENTION : District Engineer DANILO U. TABILAS
Cagayan 3rd DEO



Transmitted herewith is the **duly approved** Request for Modification for the project under FY 2020 General Appropriation Act (GAA), viz:

Date Approved	As per GAA/Original		As Modified	
	Project Description			
October 23, 2020	1. Cagayan Valley Rd – K0463 + 477 – K0463 + 601		Cagayan Valley Rd – K0463 + 477 – K0463 + 601	
	CW-1 – Preventive Maintenance of Road: Asphalt Overlay/ 0.496 Lane Km.	₱ 872,200	CW-1 – Preventive Maintenance of Road: Asphalt Overlay/ 0.172 Lane Km.	₱ 890,000
	EAO	₱ 17,800		
	Total	₱ 890,000	Total	₱ 890,000

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2020 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.


RAFAEL C. YABUT

Senior Undersecretary

Undersecretary for Regional Operations
Regions I, II, III, IV-A, V and CAR

Cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Planning Service and PPP
Assistant Secretary EUGENIO R. PIPO, JR., Regional Operations in Regions I, II, III, IV-A, V and CAR



OCT 23 2020
MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated March 03, 2020 of OIC - Regional Director **LORETA M. MALALUAN, DPWH-REGION II**, endorsing the request of District Engineer **DANILO U. TABILAS, Cagayan 3rd DEO** for the **modification** of project under the FY 2020 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101100296000 Project ID: P00400927LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation – Preventive Maintenance – Primary Roads			Asset Preservation – Preventive Maintenance – Primary Roads		
Cagayan Valley Rd – K0463 + 477 – K0463 + 601			Cagayan Valley Rd – K0463 + 477 – K0463 + 601		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Preventive Maintenance of Road: Asphalt Overlay/ 0.496 Lane Km.	P 1,758,468 / Lane Km.	P 872,200	CW-1 – Preventive Maintenance of Road: Asphalt Overlay/ 0.172 Lane Km.	P 5,174,418 / Lane Km. <i>₱10 M/k.</i>	P 890,000
EAO	-	P 17,800			
Total:		P 890,000	Total:		P 890,000
Justification: <i>65% decrease in physical target</i> <ul style="list-style-type: none">• The project allocation is not sufficient to cover the original target in view of the increase in unit cost based on the prevailing and updated Construction Materials Price Data, hence decrease in physical target.• <u>EAO was deleted since the given project is below One (1) Million.</u>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


RAFAEL C. YABUT

Senior Undersecretary

Undersecretary for Operations

in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:


MARK A. VILLAR

Secretary

Department of Public Works and Highways
Office of the Secretary



WIN0C04071

2.1 ETP/MLS