



## OFFICE OF THE SECRETARY MANILA

March 28, 2017

## **MEMORANDUM**

FOR

Senior Undersecretary RAFAEL C. YABUT

Officer-In-Charge

This has reference to the Memorandum dated March 22, 2017 of Regional Director Ador G. Canlas, DPWH Region VII, favourably endorsed the request for project modification of District Engineer Mario M. Montejo, DM, MNSA, Bohol 2nd DEO, which is included in the FY 2017 General Appropriations Act (GAA), to wit:

FROM	TO
MFO 2 – Flood Management System	MFO 2 - Flood Management System
Construction/Maintenance of Flood Mitigation Structures and Drainage System	Construction/Maintenance of Flood Mitigation Structures and Drainage System
Construction of Camanaga River Control, San Miguel, Bohol – Construction of Flood Mitigation Structure	Construction of Camanaga River Control, San Miguel, Bohol
Allocation (P) 6,500,000.00	Allocation (P) 6,500,000.00
Physical Target	Physical Target 191.00 lm
Unit Cost (P)	Unit Cost (P) 34,031.41/linear meter

## JUSTIFICATION:

The modification is made to indicate the physical target of 191.00 lm of the Construction of Camanaga River Control, San Miguel, Bohol based on the approved program of work which also conformed to the actual condition at project site.

Attached are the required documents such as Approved Program of Works, Approved Budget for the Contract (ABC), Form for Evaluation of Modification Request (2017, version 2.1), Certificate of Availability of Funds(CAF), BP 202, Justification, Approved GAA 2017 and Geo-tagged pictures.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

ROBERTO R. BERNARDO

Assistant Secretary Regional Operations in Visayas

APPROVED/BESAPPROVED:

RAFAEL CHABUT Senior Undersecretary Officer-In-Charge Department of Public Works and Highways Office of the Secretary

Co

Undersecretary MARIA CATALINA E. CABRAL, PhD. PPP and Planning Service

Assistant Secretal y ROBERTO R. BERNARDO Regional Operations in Visayas

3.4 MBB/APJ/RRB