

January 27, 2017

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department


This refers to the memorandum dated 23 January 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of Tarlac 1st District Engineering Office **District Engineer Erelina B. Santos**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 29200300402619	As modified	Per GAA/Original	As modified
Camiling, Tarlac	MFO-2 Flood Management Services: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Slope Protection Structure - Construction of Slope Protection along Camiling River Control, Libueg Section, Camiling, Tarlac	MFO-2 Flood Management Services: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Mitigation Structure - Construction of Slope Protection along Camiling River Control, Libueg Section, Camiling, Tarlac 1 st LD	Physical Target <u>248 sq.m</u>	Physical Target <u>248.4 lm</u>
	(Construction of Slope Protection Structure)	(Construction of Flood Mitigation Structure)	Unit Cost <u>P120.96T/sq.m</u>	Unit Cost <u>P120.77T/lm</u>
			Allocation: <u>P30M</u>	Estimated Cost: <u>P30M</u>
Justification: Change of type of work due to some clerical error. Based on MYPs and from the modified type of work, the target is adjusted.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.


EUGENIO R. PIHO, JR.
Assistant Secretary for Luzon Operations

APPROVED/DISAPPROVED:


ROMEO S. MOMO, CESO-I
Undersecretary
Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 jdg/ERP/RSM