



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

January 27, 2017

MEMORANDUM

FOR : Undersecretary ROMEO S. MOMO
Officer-in-Charge

This has reference to the letter dated January 24, 2017 of the Regional Director Ador G. Canlas, DPWH Region VII, endorsing the request dated January 19, 2017 of OIC District Engineer Elvis G. Calunod – Siquijor DEO for modification of project indicated hereunder which is included in the FY2017 General Appropriations Act (GAA), to wit:

FROM	TO
MFO 2 – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems	MFO 2 – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
Construction of Flood Control Structure/Shore Protection at Cangmangki, Enrique Villanueva, Siquijor – Construction of Flood Mitigation Structure	Construction of Flood Control Structure/Shore Protection at Cangmangki, Enrique Villanueva, Siquijor Lone District
Allocation -P 10 Million	Allocation -P 10 Million
Physical Target - 200 linear meter	Physical Target - 291 linear meter
Unit Cost -P 50,000.00/linear meter	Unit Cost -P 34,364.26/linear meter

JUSTIFICATION:

The modification herein requested because there is change in target specifically addition in length which is necessary in the actual field condition.

Attached are the required documents such as Form for Evaluation of Modification Request (2017, version 2.1), Certificate of Availability of Funds (CAF), BP 202, Approved POW, Geo-tagged Photos and Approved GAA 2017.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.


RAFAEL G. YABUT
Senior Undersecretary
Regional Operations in Visayas and Mindanao

APPROVED/DISAPPROVED


ROMEO S. MOMO
Officer-in-Charge of the DPWH

Department of Public Works and Highways
Office of the Secretary



WIN7C01611

Cc: **Undersecretary MARIA CATALINA E. CABRAL, PhD.**

Assistant Secretary ROBERTO R. BERNARDO
Regional Operations in Visayas