



21 JUN 2018

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

MEMORANDUM

FOR

: Secretary MARK A. VILLAR
This Department

This refers to the Memorandum dated 4 May 2018 of **DPWH NCR Regional Director MELVIN B. NAVARRO**, endorsing the request for approval of **Modification** of District Engineer Ramon P. Devanadera, Quezon City 2nd District Engineering Office of the project under FY 2018 General Appropriation Act (GAA), to wit;

<i>As per GAA/Original</i>			<i>As Modified</i>		
Project Description					
UACS No. 300102200034000 Project ID: P00249206LZ Local Infrastructure Program Building and Other Structure – School Building Construction (Completion) of 4-Storey, 12 – Classroom Building, Quezon City High School, Brgy. Sacred Heart, Quezon City			Local Infrastructure Program Building and Other Structure – School Building Construction (Completion) of 4-Storey, 8 –Classroom Building, Quezon City High School, Brgy. Sacred Heart, Quezon City		
Physical Target	Unit Cost(P'000)	Allocation('000)	Physical Target	Unit Cost(P'000)	Allocation('000)
CW1 - Construction of Classroom 12 Classrooms	P165,000/ class room	P1,980.00	CW1 - Construction of Classroom 8 Classrooms	P247,500/ class room	P1,980.00
EAO	-	P 20.00	EAO	-	P 20.00
Total :		P 2,000.00	Total :		P 2,000.00
Justifications:					
<ul style="list-style-type: none">• The original project was recently undertaken by the Quezon City LGU• The available school building in Quezon City High School that <u>needs completion is a 4 – storey, 8 classroom building</u>• <u>Increase in unit cost due to the increase of the area per classroom</u> in order to have bigger space to accommodate the required number of student					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

ROBERTO R. BERNARDO
Undersecretary
OFFICER - IN - CHARGE

Department of Public Works and Highways
Office of the Secretary



WIN8F05641