

Republic of the Philippines **DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS** OFFICE OF THE SECRETARY Bonifacio Drive, Port Area, Manila

FOR

: Secretary MARK A. VILLAR This Department

This refers to the Memorandum dated 4 May 2018 of **DPWH NCR Regional Director MELVIN B. NAVARRO**, endorsing the request for approval of **Modification** of District Engineer Ramon P. Devanadera, Quezon City 2nd District Engineering Office of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
		Project	Description		
UACS No. 30010 Project ID: P002					
Local Infrastructure Program			Local Infrastructure Program		
Building and Other	Structure – Sch	ool Building	Building and Other	Structure – Schoo	ol Building
Completion of 4- S P. Bernardo High S	torey, <u>12 Classr</u> School, Quezon (<u>oom</u> Building at City	Completion of 4- s Bernardo High Sch	Storey, 8 Classrood ool, Quezon City	m Building at P.
Physical Target	Unit Cost(P'000)	Allocation ('000)	Physical Target	Unit Cost(P'000)	Allocation ('000)
CW1 - Construction of Classrooms 12 Classroom	P123.75/ class room	P1,485.00	CW1 - Construction Classrooms 8 Classroom	P185.62/ class room	P1,485.00
EAO	-	P 15.00	EAO	-	P 15.00
	Total :	P 1,500.00		Total :	P 1,500.00
 The availab building Increase in 	le school building	in P. Bernardo Hi	the Quezon City LGU gh School that needs the area per classroo		

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO Undersecretary for Operations

in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED;

MARK A. VILLAR Secretary ROBERTO R. BERNARDO Undersecretary OFFICER IN CHARGE

Department of Public Works and Highways Office of the Secretary