




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila




August 7, 2019

MEMORANDUM

TO : **Regional Director MELANIO C. BRIOSOS**
Regional Office No. II
Tuguegarao City

ATTENTION : **District Engineer EVELYN C. COSTALES**
Isabela 1st DEO



Transmitted herewith are the **duly approved** Requests for Modification for the following projects under FY 2019 General Appropriation Act (GAA), viz:

Date Approved	As per GAA/Original		As Modified	
	Project Description			
August 5, 2019	1. Concreting of Brgy. Canogan Sur – Brgy. Canogan Norte Road, Delfin Albano , Isabela		Concreting of Brgy. Canogan Sur – Brgy. Canogan Norte Road, Sto. Tomas , Isabela	
	CW-1 – Construction of Concrete Road – 1.658 Lane Km	₱ 4,900,000	CW-1 – Construction of Concrete Road – 1.658 Lane Km	₱ 4,900,000
	EAO	₱ 100,000	EAO	₱ 100,000
	Total	₱ 5,000,000	Total	₱ 5,000,000
August 5, 2019	2. Concreting of Barangay Cabisera 7 to Barangay Paliueg road, Ilagan City, Isabela		Concreting of Barangay Cabisera 7 to Barangay Paliueg Road, Ilagan City , Isabela	
	CW-1 – Construction of Concrete Road – 9.118 Lane Km	₱ 49,500,000	CW-1 – Construction of Concrete Road – 9.63 Lane Km	₱ 49,500,000
	EAO	₱ 500,000	EAO	₱ 500,000
	Total	₱ 50,000,000	Total	₱ 50,000,000
August 5, 2019	3. Concreting of Mangcuram – Sifu Road, City of Iligan , Isabela		Concreting of Mangcuram – Sifu Road, City of Ilagan , Isabela	
	CW-1 – Road Upgrading Gravel to Paved – 4.278 Lane Km	₱ 19,600,000	CW-1 – Road Upgrading Gravel to Paved – 4.734 Lane Km	₱ 19,600,000
	EAO	₱ 400,000	EAO	₱ 400,000
	Total	₱ 20,000,000	Total	₱ 20,000,000
July 29, 2019	4. Construction of Multi-purpose Building (Covered Court), at Camalagui North, Sta. Maria, Isabela		Construction of Multi-purpose Building (Covered Court), at Calamagui North, Sta. Maria, Isabela	
	CW-1 – Construction of Multi-purpose Building – 1 No. of Building	₱ 2,970,000.00	CW-1 – Construction of Multi-purpose Building – 1 No. of Building	₱ 2,970,000.00
	EAO	₱ 30,000.00	EAO	₱ 30,000.00
	Total	₱ 3,000,000	Total	₱ 3,000,000
July 29, 2019	5. Construction of Multi-purpose Building (Covered Court), at Barangay San Jose, Sta. Maria , Isabela		Construction of Multi-purpose Building (Covered Court), at Barangay San Jose, San Pablo , Isabela	
	CW-1 – Construction of Multi-purpose Building – 1 No. of Building	₱ 2,970,000.00	CW-1 – Construction of Multi-purpose Building – 1 No. of Building	₱ 2,970,000.00
	EAO	₱ 30,000.00	EAO	₱ 30,000.00
	Total	₱ 3,000,000	Total	₱ 3,000,000

July 29, 2019	6. Construction of Multi-Purpose Building (Covered Court), Brgy. Biga Colunguan, Sto. Tomas, Isabela		Construction of Multi-Purpose Building (Covered Court), Brgy. Colunguan, Sto. Tomas, Isabela	
	CW-1 – Construction of Multi-purpose Building – 1 No. of Building	₱ 1,980,000.00	CW-1 – Construction of Multi-purpose Building – 1 No. of Building	₱ 1,980,000.00
	EAO	₱ 20,000.00	EAO	₱ 20,000.00
	Total	₱ 2,000,000	Total	₱ 2,000,000
July 29, 2019	7. Construction of Multi-purpose Building (Covered Court), at Camalagui East, Sta. Maria, Isabela		Construction of Multi-purpose Building (Covered Court), at Calamagui East, Sta. Maria, Isabela	
	CW-1 – Construction of Multi-purpose Building – 1 No. of Building	₱ 2,970,000.00	CW-1 – Construction of Multi-purpose Building – 1 No. of Building	₱ 2,970,000.00
	EAO	₱ 30,000.00	EAO	₱ 30,000.00
	Total	₱ 3,000,000	Total	₱ 3,000,000
July 29, 2019	8. Daang Maharlika (LZ), K0426 + 764 – K0427 + 331, K0427 + 745 – K0428 + 186, K0429 + 819 – K0430 + 255, K0430 + 255 – K0430 + 377		Daang Maharlika (LZ), K0426 + 764 – K0427 + 012, K0427 + 012 – K0427 + 331, K0427 + 745 – K0428 + 192, K0429 + 819 – K0430 + 173, K0430 + 173 – K0430 + 255, K0430 + 255 – K0430 + 377	
	CW-1 – Construction of Drainage Structure along Road – 924 Lineal Meters	₱ 19,600,000	CW-1 – Construction of Drainage Structure along Road – 2,420 Lineal Meters	₱ 19,600,000
	EAO	₱ 400,000	EAO	₱ 400,000
	Total	₱ 20,000,000	Total	₱ 20,000,000
July 29, 2019	9. Construction of LGU Multi-purpose Building, Barangay San Pedro, Tumaini , Isabela		Construction of LGU Multi-purpose Building, Barangay San Pedro, Tumauini , Isabela	
	CW-1 – Construction of Multi-purpose Building – 1 No. of Building	₱ 19,800,000	CW-1 – Construction of Multi-purpose Building – 1 No. of Building	₱ 19,800,000.00
	EAO	₱ 200,000	EAO	₱ 200,000.00
	Total	₱ 20,000,000	Total	₱ 20,000,000
July 29, 2019	10. Construction of Multi-purpose Building (Covered Court), at Camalagui West, Sta. Maria, Isabela		Construction of Multi-purpose Building (Covered Court), at Calamagui West, Sta. Maria, Isabela	
	CW-1 – Construction of Multi-purpose Building – 1 No. of Buildings	₱ 2,970,000.00	CW-1 – Construction of Multi-purpose Building – 1 No. of Buildings	₱ 2,970,000.00
	EAO	₱ 30,000.00	EAO	₱ 30,000.00
	Total	₱ 3,000,000	Total	₱ 3,000,000

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2019 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.


RAFAEL C. YABUT

Senior Undersecretary

Undersecretary for Regional Operations

Regions I, II, III, IV-A, V and CAR

Cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Planning Service and PPP
Assistant Secretary EUGENIO R. PIPO, JR., Regional Operations in Regions I,II,III,IV-A,V and CAR
Director CONSTANCE A. LLANES, JR., Planning Service



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

AUG 05 2019

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated June 28, 2019 of Regional Director **MELANIO C. BRIOSOS, DPWH-REGION II**, endorsing the request of District Engineer **EVELYN C. COSTALES, Isabela 1st DEO** for the **modification** of project under the FY 2019 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116201627000 Project ID: P00345839LZ					
Local Program			Local Program		
Local Roads and Bridges – Local Roads – Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local Roads and Bridges – Local Roads – Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Concreting of Brgy. Canogan Sur – Brgy. Canogan Norte Road, Delfin Albano , Isabela			Concreting of Brgy. Canogan Sur – Brgy. Canogan Norte Road, Sto. Tomas , Isabela		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Construction of Concrete Road – 1.658 Lane Km	₱ 2,955,367.91/ Lane Km	₱ 4,900,000	CW-1 – Construction of Concrete Road – 1.658 Lane Km	₱ 2,955,367.91/ Lane Km	₱ 4,900,000
EAO	-	₱ 100,000	EAO	-	₱ 100,000
Total:		₱ 5,000,000	Total:		₱ 5,000,000
Justification:					
<ul style="list-style-type: none">Discrepancy of the project location Brgy. Canogan Sur and Canogan Norte are located in the municipality of Sto. Tomas, Isabela.<u>The location of Brgy. Canogan Sur and Canogan Norte is not existing in Delfin Albano, Isabela, instead it is located in Sto. Tomas, Isabela.</u>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

EUGENIO R. PIPO, JR.
Assistant Secretary for Regional Operations
OIC- Undersecretary
Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/LTR

Department of Public Works and Highways
Office of the Secretary



WIN9C03461