



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

10 APR 2018

MEMORANDUM

FOR : MARK A. VILLAR  
Secretary  
This Department

This refers to the memorandum dated March 27, 2018 of DPWH Region IV-B, OIC-Director WILFREDO S. MALLARI, endorsing the request for approval of Modification of District Engineer JOSEFINA T. PANALIGAN, Marinduque District Engineering Office, of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116200890000 Project ID: P00258269LZ  Local Program  Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects  Concreting of <u>500 m.</u> Road from Purok 7 to Pulang Lupa road, Barangay Marlangga, Torrijos, Marinduque			Local Program  Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects  Concreting of <u>0.500 lane km.</u> Road from Purok 7 to Pulang Lupa road, Barangay Marlanga, Torrijos, Marinduque		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Construction of Concrete Road / 0.440 Lane Km	₱ 5,568.18 / Lane Km	₱ 2,450.00	CW1 – Construction of Concrete Road / 0.500 Lane Km	₱ 4,900.00 / Lane Km	₱ 2,450.00
EAO	-	₱ 50.00	EAO	-	₱ 50.00
Total:		₱ 2,500.00	Total:		₱ 2,500.00
Justification:					
<ul style="list-style-type: none"><li>Modification is necessary due to typographical error from <u>Concreting of 500 m. Road from Purok 7 to Pulang Lupa road, Barangay Marlangga, Torrijos, Marinduque</u> to <u>Concreting of 0.500 lane km. Road from Purok 7 to Pulang Lupa road, Barangay Marlanga, Torrijos, Marinduque.</u></li><li><u>Increased in Physical Target</u> from its Default Value of 0.440 lane km to 0.500 lane km resulting to a decreased in unit cost of the project.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO  
Undersecretary for Operations  
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR  
Secretary

ROBERTO R. BERNARDO  
Undersecretary  
OFFICER - IN - CHARGE

3.4 APJ/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN8F05356