



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

10 APR 2018

MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated March 27, 2018 of **DPWH Region IV-B, OIC-Director WILFREDO S. MALLARI**, endorsing the request for approval of **Modification** of **District Engineer JOSEFINA T. PANALIGAN**, Marinduque District Engineering Office, of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116200885000 Project ID: P00258264LZ					
Local Program			Local Program		
Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Concreting of <u>1 km.</u> Maranlig to Bangwayin road, Barangay Maranlig, Torrijos, Marinduque			Concreting of <u>1 lane km.</u> Maranlig to Bangwayin road, Barangay Maranlig, Torrijos, Marinduque		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Construction of Concrete Road / 0.880 Lane Km	₱ 5,568.18 / Lane Km	₱ 4,900.00	CW1 – Construction of Concrete Road / 1.000 Lane Km	₱ 4,900.00 / Lane Km	₱ 4,900.00
EAO	-	₱ 100.00	EAO	-	₱ 100.00
Total:		₱ 5,000.00	Total:		₱ 5,000.00
<b>Justification:</b> <ul style="list-style-type: none"><li>Modification is necessary due to <u>typographical error</u> from <u>Concreting of 1 km. Maranlig to Bangwayin road, Barangay Maranlig, Torrijos, Marinduque</u> to <u>Concreting of 1 lane km. Maranlig to Bangwayin road, Barangay Maranlig, Torrijos, Marinduque.</u></li><li><u>Increased in Physical Target</u> from its Default Value of 0.880 lane km to 1.000 lane km resulting to a decreased in <u>unit cost of the project</u>.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO**  
Undersecretary for Operations  
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

**MARK A. VILLAR**  
Secretary

**ROBERTO R. BERNARDO**  
Undersecretary  
OFFICER-IN-CHARGE

3.4 APJ/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN8F05404

2