



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

10 APR 2018  
MEMORANDUM

FOR : MARK A. VILLAR  
Secretary  
This Department

This refers to the memorandum dated March 27, 2018 of **DPWH Region IV-B, OIC-Director WILFREDO S. MALLARI**, endorsing the request for approval of **Modification** of **District Engineer JOSEFINA T. PANALIGAN**, Marinduque District Engineering Office, of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116200867000 Project ID: P00258246LZ					
Local Program			Local Program		
Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Concreting of <u>2.5 km.</u> Bangwayin-Pakaskasan road, Barangay Bangwayin, Torrijos, Marinduque			Concreting of <u>2.5 lane km.</u> Bangwayin-Pakaskasan road, Barangay Bangwayin, Torrijos, Marinduque		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Construction of Concrete Road / 2.199 Lane Km	₱ 5,570.71 / Lane Km	₱ 12,250.00	CW1 – Construction of Concrete Road / 2.500 Lane Km	₱ 4,900.00 / Lane Km	₱ 12,250.00
EAO	-	₱ 250.00	EAO	-	₱ 250.00
Total:		₱ 12,500.00	Total:		₱ 12,500.00
<b>Justification:</b> <ul style="list-style-type: none"><li>Modification is necessary due to <u>typographical error from Concreting of 2.5 km. Bangwayin-Pakaskasan road, Barangay Bangwayin, Torrijos, Marinduque to Concreting of 2.5 lane km. Bangwayin-Pakaskasan road, Barangay Bangwayin, Torrijos, Marinduque.</u></li><li><u>Increased in Physical Target</u> from its Default Value of 2.199 lane km to 2.500 lane km resulting to a decreased in unit cost of the project</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO**  
Undersecretary for Operations  
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

**MARK A. VILLAR**  
Secretary

**ROBERTO R. BERNARDO**  
Undersecretary  
OFFICER IN CHARGE

3.4 APJ/RRB

Department of Public Works and Highways  
Office of the Secretary

WIN8F05414