



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA


JUN 11 2021
MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated March 30, 2021 of Regional Director **LORETA M. MALALUAN, DPWH-REGION II**, endorsing the request of District Engineer **MARIFEL T. ANDES, Nueva Vizcaya 1st DEO** for the **modification** of project under the FY 2021 GAA, to wit:

<i>As per GAA/Original</i>		<i>As Modified</i>	
Project Description			
UACS No. 300117208326000			
Project ID: P00563254LZ			
Local Program			
Local – Local Roads and Bridges – Local Roads – Local Infrastructure Program		Local Program Local – Local Roads and Bridges – Local Roads – Local Infrastructure Program	
Concreting of Road in Purok 5 & 6, Barangay Bagahabag, Solano, Nueva Vizcaya		Concreting of Road in Purok 5, Barangay Bagahabag, Solano, Nueva Vizcaya	
Physical Target	Unit Cost	Allocation (P)	Physical Target
CW-1 – Construction of Concrete Road – 0.998 Lane Km	P 4,959,920 / Lane Km	P 4,950,000	CW-1 – Construction of Concrete Road – 0.998 Lane Km
EAO	-	P 50,000	EAO
Total:		P 5,000,000	Total:
			P 5,000,000
Justification:			
<ul style="list-style-type: none"> The allocation is not sufficient for the concreting of Purok 5 & 6 The project covered length of 499 lineal meter x 200 mm thick PCCP carriageway with the provision of rubble concrete slope protection works. No change in unit cost and physical target. 			

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

~~APPROVED~~ **DISAPPROVED:**


MARK A. VILLAR
Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary



WIN1C03940



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

June 11, 2021

MEMORANDUM

TO : Regional Director **LORETA M. MALALUAN**
Regional Office No. II
Tuguegarao City, Cagayan


ATTENTION : District Engineer **MARIDEL T. ANDES**
Nueva Vizcaya 1st DEO

Transmitted herewith are the **duly approved** Request for Modification for the projects under FY 2021 General Appropriation Act (GAA), viz:

Date Approved	As per GAA/Original	Project Description	As Modified
June 11, 2021	1. Construction of Multi-Purpose Building municipality of Villaverde, Nueva Vizcaya	Construction (Phase 2) of Multi-Purpose Building Municipality of Villaverde, Nueva Vizcaya	
	CW-1 – Construction of Multi Purpose Building – 1.0 Number of Building	CW-1 – Construction of Multi Purpose Building – 1.0 Number of Building	P 9,900,000
	EAO	EAO	P 100,000
	Total	P 10,000,000	P 10,000,000
June 11, 2021	2. Concreting of Road in Purok 5 & 6, Barangay Bagahabag, Solano, Nueva Vizcaya	Concreting of Road in Purok 5, Barangay Bagahabag, Solano, Nueva Vizcaya	
	CW-1 – Construction of Concrete Road – 0.998 Lane Km	CW-1 – Construction of Concrete Road – 0.998 Lane Km	P 4,950,000
	EAO	EAO	P 50,000
	Total	P 5,000,000	P 5,000,000
June 11, 2021	3. Construction of Magat River Control, (Phase 2), Baretbet, Bagabag, Nueva Vizcaya	Construction of Magat River Control, (Phase 1), Baretbet, Bagabag, Nueva Vizcaya	
	CW-1 – Construction of Flood Mitigation Structure – 644 Lineal Meters	CW-1 – Construction of Flood Mitigation Structure – 644 Lineal Meters	P 47,951,400
	EAO	EAO	P 978,600
	Total	P 48,930,000	P 48,930,000

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2021 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.


RAFALE C. YABUT
Senior Undersecretary
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V and CAR

Cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Information Management, Planning and PPP Services
Assistant Secretary WILFREDO S. MALLARI, Regional Operations in Regions I,II,III,IV-A,V and CAR

2.1 ETP/MLS