



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

17 0 APR 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated March 27, 2018 of **OIC-Regional Director WILFREDO S. MALLARI**, DPWH Region IV-B, requesting for the approval of **Modification** Request of **District Engineer ROMMEL P. AGUIRRE**, Palawan 3rd District Engineering Office, for the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117201296000 Project ID: P00248367LZ-CW1					
Local Program			Local Program		
National Roads and Bridges - Local Roads - Local Infrastructure Program			National Roads and Bridges - Local Roads - Local Infrastructure Program		
CONCRETING OF T. PAREDES INTERIOR ROAD ALONG ABAD SANTOS EXTN., BRGY. BAGONG SIKAT, PUERTO PRINCESA CITY, PALAWAN			CONCRETING OF T. PAREDES INTERIOR ROAD ALONG ABAD SANTOS EXTN., BRGY. BAGONG SIKAT, PUERTO PRINCESA CITY, PALAWAN		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Construction of Concrete Road: 0.352 Lane Km	5,625 / Lane Km	1,980	CW1 - Construction of Concrete Road: 0.316 Lane Km	6,265.82 / Lane Km	1,980
EAO	-	20	EAO	-	20
Total:		2,000	Total:		2,000
Justification:					
<ul style="list-style-type: none">Reduction of physical target from 0.352 Lane Kilometer to 0.316 Lane Kilometer.The indicative budget cost is not sufficient to cover full implementation of the project given the fact that the actual project is designed in such a way that it complements the essential road elements per DO No. 32, series of 2011. Hence, the original target was not reached.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

ROBERTO R. BERNARDO
Undersecretary
OFFICER - IN - CHARGE

Department of Public Works and Highways
Office of the Secretary



WIN8F05351

PAL3-006