



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

March 22, 2017

MEMORANDUM

FOR : Secretary MARK A. VILLAR

This has reference with the herein Memorandum dated March 08, 2017 of **Regional Director Ador G. Canlas, CESO IV**, DPWH Regional Office VII, favourably endorsing the Project Modification of Cebu 6th District Engineering Office under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MF0 1 – NATIONAL ROAD NETWORK SERVICES Asset Preservation of National Roads - Rehabilitation/ Reconstruction/ Upgrading - Secondary Reconstruction from Concrete to Concrete - Consolacion-Tayud-Liloan Rd - Chainage 950 - Chainage 2823 Allocation - P 49.900 Million Physical Target - 3.746 lane km Unit Cost - P 13.321 Million/lane km	MF0 1 – NATIONAL ROAD NETWORK SERVICES Asset Preservation of National Roads - Rehabilitation/ Reconstruction/ Upgrading - Secondary Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads including drainage based on PMS/HDM-4 - Secondary Roads - Consolacion-Tayud-Liloan Road (S00372CB), Chainage 950 - Chainage 2823, Consolacion, Cebu Allocation P 18.777 Million (CW1) P 31.123 Million (CW2) - P 49.900 Million Physical Target - 1.606 lane km (CW1) - 1,748 lm (CW2) Unit Cost - P 11.692 Million/lane km - P 17,805 /lm

JUSTIFICATION:

The change in physical target was based on the actual result of the field survey and actual requirement of the project.

Attached are the required documents such as Approved Program of Works with Detailed Unit Price Analysis, Form for Evaluation of Modification Request (2017, version 2.1), Certificate of Availability of Funds(CAF), BP 202, Justification and Geo-tagged pictures.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

RAFAEL C. YABUT

Senior Undersecretary

Regional Operations in Visayas and Mindanao

APPROVED/DISAPPROVED:

Secretary MARK A. VILLAR

Department of Public Works and Highways
Office of the Secretary



WIN7C01452

Cc: Undersecretary MARIA CATALINA E. CABRAL, PhD.
PPP and Planning Service

Assistant Secretary ROBERTO R. BERNARDO
Regional Operations in Visayas