



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
 Manila

March 26, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
 Secretary
 This Department

This refers to the memorandum dated March 22, 2018 of Assistant Regional Director **ALEXANDER D. NOLA, DPWH-Region II**, endorsing the request of District Engineer **EVELYN C. COSTALES, Isabela 1st DEO**, for the **modification** of project under the FY2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310112100017000 Project ID: P00200712LZ OO1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads Calamagui-Ilagan Rd - K0398 + 740 - K0399 + 208, K0400 + 296 - K0400 + 573			 OO1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads Calamagui-Ilagan Rd – K0399 + (-098) – K0399 + 152, K0400 + 296 – K0400 + 608, K0400 + 479 – K0400 + 551		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1-Construction of Drainage Structure along Road/ 706 lm	P9,634.82 /lm	P6,802,180	CW1-Construction of Drainage Structure along Road/ 990 lm	P5,780.23 /lm	P5,722,430
			CW2-Road Widening/ 0.144 lane km	P7.498M /lane km	P1,079,750
EAO	-	P138,820	EAO	-	P138,820
Total:		P6.941 M	Total:		P6.941 M
Justification:					
• The reflected physical target as per GAA is incorrect basing from RBIA Chainage (see Annexure A). The decrease in physical target/unit cost is due to the inclusion of Road Widening to drain run-off water from carriageway to the proposed drainage structure.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON, CESO II
 Undersecretary for Regional Operations
 Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
 Secretary