



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 27, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 20 March 2018 of **DPWH Region II Regional Director MELANIO C. BRIOSOS**, endorsing the request of **District Engineer EVELYN C. COSTALES**, Isabela 1st District Engineering Office, for the **modification** of the project under FY 2018 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310110100016000 Project ID: P00200646LZ OO1: Ensure Safe and Reliable National Road System – Asset Preservation Program - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads: Daang Maharlika (LZ) - K0428+000 - K0430+000			 OO1: Ensure Safe and Reliable National Road System – Asset Preservation Program - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads: Daang Maharlika (LZ) - K0428+ 300 - K0429+819.10		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Drainage Structure along Road/ 3,968 lm	₱ 6.174T/lm	₱ 24.500M	CW1- Construction of Drainage Structure along Road/ 3,026.20 lm	₱ 8.096T/lm	₱ 24.500M
EAO	-	₱ 500T	EAO	-	₱ 500T
Total		₱ 25.0M	Total		₱ 25.0M
Justification: <ul style="list-style-type: none">The <u>decrease in physical target</u> is <u>due to the increase in depth of the drainage structure</u> which ranges from 1.12m to 2.21m.The increase in unit cost is due to the inclusion of RCBC connecting drainage structure on the entry point of establishments within the station limits.Change of station limits due to exclude existing drainage structure.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON

Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary