



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
CENTRAL OFFICE  
Manila

Reference Number:	NCR 014
Project ID:	P00442222L

MEMORANDUM

FOR : Secretary MARK A. VILLAR  
This Department

This refers to the Memorandum dated June 1, 2020 of DPWH NCR Regional Director ADOR G. CANLAS, endorsing the request for approval of **Modification** of District Engineer ARLEEN D. BELTRAN, Metro Manila 2<sup>nd</sup> District Engineering Office of the project under FY 2020 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description			Project Description		
UACS No. 300104213601000 Project ID: P00442222LZ					
Local Program			Local Program		
Local - Buildings And Other Structures - Multipurpose / Facilities - Local Infrastructure Program			Local - Buildings And Other Structures - Multipurpose / Facilities - Local Infrastructure Program		
Construction of Multi-purpose Building at <u>Fortuna Village, Barangay San Isidro, Parañaque City</u>			Construction of Multi-purpose Building at <u>Fortunata Village, Barangay San Isidro, Parañaque City</u>		
Physical Target	Unit Cost(P'000)	Allocation (P'000)	Physical Target	Unit Cost(P'000)	Allocation (P'000)
CW1 - Construction of Multi-purpose Building	P 6,800.00 / No. of Bldg	P 6,800.00	CW1 - Construction of Multi-purpose Building	P 6,800.00 / No. of Bldg	P 6,800.00
1 Bldg			1 Bldg		
EAO		P 200.00	EAO		P 200.00
Total :		P7,000.00	Total :		P7,000.00
Justifications:					
• Modification is requested due to <u>typographical error</u> in project location; from Fortuna Village to <u>Fortunata Village, Barangay San Isidro, Parañaque City.</u>					
• Attached is the Certification from the Local Government of Barangay San Isidro to support the said claim, signed by Punong Barangay Noel P. Japlos.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO

Undersecretary for Operations in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR

Department of Public Works and Highways

Received by: GETROBE NOYA  
7/23/2020