



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE SECRETARY**  
Manila

June 9, 2017

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This has reference to the 1<sup>ST</sup> Endorsement dated May 24, 2017 from **Reg'l. Dir. MELVIN B. NAVARRO**, DPWH NCR, forwarding the request for modification of **District Engineer Roberto S. Nicolas**, Metro Manila 1<sup>st</sup> DEO, for the project listed below:

LOCA TION	Project Description		Physical Target/ Cost('000)	
	UACS No.: 103004010310117		Original	New
	As per GAA	As modified		
Barangay Concepcion Uno, Marikina City	Locally-Funded Projects – LIP – Buildings and Other Structures – Multipurpose/Facilities – <b>Construction</b> of Barangay Concepcion Uno Multi-Purpose Buildings, Barangay Concepcion Uno, Marikina City	Locally-Funded Projects – LIP – – Buildings and Other Structures – Multipurpose/Facilities – Construction/Completion of Marikit Multi-Purpose Building, Brgy. Concepcion Uno, Marikina City	1 bldg.	1 bldg.
			<b>Unit Cost('000):</b>	<b>Unit Cost('000):</b>
			P2,000.0/ Bldg.	P2,000.0/ Bldg.
	<i>[Construction of Multi-purpose Bldg.]</i>	<i>[Construction of Multi-purpose Bldg.]</i>	<b>Alloc.('000):</b>	<b>Est.Cost('000):</b>
			<b>P2,000.0</b>	<b>P2,000.0</b>
<b>Reason/s for modification:</b> Modification was sought due to correction on project name to make it more specific since there is an existing multi-purpose building in the location that needs to be completed/rehabilitated.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval is hereby recommended to the Honorable Secretary.

**ROMEO S. MOMO, CESO I**

Undersecretary for Luzon Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

**RAFAEL C. YASUT**  
Senior Undersecretary  
Officer-In-Charge

3.3 rbat/ERP/RSM

Department of Public Works and Highways  
Office of the Secretary

