



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

10 APR 2018

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated April 3, 2018 of **DPWH Region IV-B, OIC-Director WILFREDO S. MALLARI**, endorsing the request for approval of **Modification of District Engineer JOSEFINA T. PANALIGAN**, Marinduque District Engineering Office, of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300106200104000 Project ID: P00257608LZ					
Local Program			Local Program		
Flood Control Structures / Facilities – Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Flood Control Structures / Facilities – Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Construction of Brgy. Bantay Flood Control, Boac, Marinduque			Construction of Brgy. Bantay Flood Control, Boac, Marinduque		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Construction of Revetment: 149.00 lin.m.	₱ 32.885 / lin.m.	₱ 4,900.00	CW1 – Construction of Revetment: 100.00 lin.m.	₱ 49.000 / lin.m.	₱ 4,900.00
EAO	-	₱ 100.00	EAO	-	₱ 100.00
Total:		₱ 5,000.00	Total:		₱ 5,000.00
Justification:					
Decreased in Physical Target from 149.00 lin.m. to 100.00 lin.m. due to provision of gabions and mattresses at the toe of the slope protection to prevent scouring at the foundation of the structure.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO**  
Undersecretary  
Regional Operations in Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

3.4 APJ/RRB

**ROBERTO R. BERNARDO**  
Undersecretary  
OFFICER - IN - CHARGE

Department of Public Works and Highways  
Office of the Secretary



WIN8F05406