



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

10 APR 2018

MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated April 3, 2018 of **DPWH Region IV-B, OIC-Director WILFREDO S. MALLARI**, endorsing the request for approval of **Modification of District Engineer JOSEFINA T. PANALIGAN**, Marinduque District Engineering Office, of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 300106200094000</b> <b>Project ID: P00257598LZ</b>					
Local Program			Local Program		
Flood Control Structures / Facilities – Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Flood Control Structures / Facilities – Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Construction of Brgy. Candahon Flood Control, Mogpog, Marinduque			Construction of Brgy. Candahon Flood Control, Mogpog, Marinduque		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Construction of Revetment/ <b>30.00 lin.m.</b>	₱ 33.333 / lin.m.	₱ 1,000.00	CW1 – Construction of Revetment/ <b>40.00 lin.m.</b>	₱ 25.000 / lin.m.	₱ 1,000.00
EAO	-	-	EAO	-	-
<b>Total:</b>		<b>₱ 1,000.00</b>	<b>Total:</b>		<b>₱ 1,000.00</b>
<b>Justification:</b>					
• Modification is necessary due to increase in Physical Target from 30.00 lin.m. to 40.00 lin.m. to maximize the funding allocation of the project.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO**  
Undersecretary for Operations  
in Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

**ROBERTO R. BERNARDO**  
Undersecretary  
OFFICER-IN-CHARGE

3.4 APJ/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN8F05354