

8

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

OFFICE OF THE SECRETARY

Manila

MEMORANDUM

FOR	

MARK A. VILLAR Secretary This Department

This refers to the memorandum dated April 3, 2018 of **DPWH Region IV-B, OIC-Director WILFREDO S. MALLARI**, endorsing the request for approval of **Modification** of **District Engineer JOSEFINA T. PANALIGAN**, Marinduque District Engineering Office, of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
		Project De	scription		
UACS No. 30010620 Project ID: P002575					
Local Program			Local Program		
Flood Control Structures / Facilities – Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Construction of Brgy. Sumangga Flood Control, Mogpog, Marindugue		Flood Control Structures / Facilities – Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Construction of Brgy. Sumangga Flood Control, Mogpog, Marinduque			
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Construction of Revetment: 149.00 lin.m.	₽ 32.886 / lin.m.	₽ 4,900.00	CW1 – Construction of Revetment: 110.00 lin.m.	₽ 44.545 / lin.m.	₽ 4,900.00
EAO	-	₽ 100.00	EAO	-	₽ 100.00
	Total:	₽ 5,000.00		Total:	₽ 5,000.00

Decreased in Physical Target from 149.00 lin.m. to 110.00 lin.m. due to provision of gabions and mattresses at the toe of the slope protection to prevent scouring at the foundation of the structure.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO

Undersecretary Regional Operations in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR Secretary

3.4 APJ/RRB

DBERTO R. BLENARDO Undersecretary OFHCER H CHARGE



Assistant Regional Director

R4B.1/RLE/rcj