



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

10 APR 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated April 3, 2018 of **DPWH Region IV-B, OIC-Director WILFREDO S. MALLARI**, endorsing the request for approval of **Modification** of **District Engineer JOSEFINA T. PANALIGAN**, Marinduque District Engineering Office, of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300106200093000 Project ID: P00257597LZ					
Local Program			Local Program		
Flood Control Structures / Facilities – Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Flood Control Structures / Facilities – Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Construction of Brgy. Janagdong (Sitio Bato) Flood Control, Mogpog, Marinduque			Construction of Brgy. Janagdong (Sitio Bato) Flood Control, Mogpog, Marinduque		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Construction of Revetment: 238.00 lin.m.	₱ 32.941 / lin.m.	₱ 7,840.00	CW1 – Construction of Revetment: 210.00 lin.m.	₱ 37.333 / lin.m.	₱ 7,840.00
EAO	-	₱ 160.00	EAO	-	₱ 160.00
Total:		₱ 8,000.00	Total:		₱ 8,000.00
Justification:					
• <u>Decreased in Physical Target from 238.00 lin.m. to 210.00 lin.m. due to provision of gabions at the toe of the slope protection to prevent scouring at the foundation of the structure.</u>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary
Regional Operations in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

3.4 APJ/RRB

ROBERTO R. BERNARDO
Undersecretary
OFFICER - IN - CHARGE

Department of Public Works and Highways
Office of the Secretary



WIN8F05358