



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE SECRETARY**  
 Manila

June 6, 2017

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
 Secretary  
 This Department

This has reference to the 1<sup>ST</sup> Endorsement dated May 24, 2017 from **Reg'l. Dir. MELVIN B. NAVARRO**, DPWH NCR, forwarding the request for modification of **District Engineer Roberto S. Nicolas**, Metro Manila 1<sup>ST</sup> DEO, for the project listed below:

LOCA TION	Project Description		Physical Target/ Cost('000)	
	UACS No.: 103004010310123			
	As per GAA	As modified	Original	New
Barangay Parang, Marikina City	Locally-Funded Projects – LIP – Buildings and Other Structures – Multipurpose/Facilities- Construction of Multi-Purpose Building, Brgy. Marikina Heights, Marikina City	Locally-Funded Projects – LIP – Buildings and Other Structures – Multipurpose/Facilities- Construction of Herbosa Multi-Purpose Building, Brgy. Parang, Marikina City	1 bldg.	1 bldg.
	[Construction of Multipurpose Building]	[Construction of Multipurpose Building]	<b>Unit Cost('000):</b> P3,000.0/bldg.	<b>Unit Cost('000):</b> P3,000.0/bldg.
			<b>Alloc.('000):</b> P3,000.0	<b>Est. Cost('000):</b> P3,000.0
<b>Reason/s for modification:</b> Modification was sought <b>due to change in project location</b> since there is no buildable space at Barangay Marikina Heights brought by the on-going construction of MPB being implemented by the LGU of Marikina City. Transfer of project location to Herbosa, Barangay Parang is being recommended by the LGU of Marikina City.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval is hereby recommended to the Honorable Secretary.

**ROMEO S. MOMO, CESO I**  
 Undersecretary for Luzon Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
 Secretary

**RAFAEL CAYABUT**  
 Senior Undersecretary  
 Officer-In-Charge

3.3 rbat/ERP/RSM

Department of Public Works and Highways  
 Office of the Secretary



WIN7E01758