



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila



August 7, 2019

**MEMORANDUM**

**TO : Regional Director MELANIO C. BRIOSOS**  
Regional Office No. II  
Tuguegarao City



**ATTENTION : District Engineer EVELYN C. COSTALES**  
Isabela 1<sup>st</sup> DEO

Transmitted herewith are the **duly approved** Requests for Modification for the following projects under FY 2019 General Appropriation Act (GAA), viz:

Date Approved	As per GAA/Original		As Modified	
	Project Description			
August 5, 2019	1. Concreting of Brgy. Canogan Sur – Brgy. Canogan Norte Road, <b>Delfin Albano</b> , Isabela		Concreting of Brgy. Canogan Sur – Brgy. Canogan Norte Road, <b>Sto. Tomas</b> , Isabela	
	CW-1 – Construction of Concrete Road – 1.658 Lane Km	₱ 4,900,000	CW-1 – Construction of Concrete Road – 1.658 Lane Km	₱ 4,900,000
	EAO	₱ 100,000	EAO	₱ 100,000
	<b>Total</b>	<b>₱ 5,000,000</b>	<b>Total</b>	<b>₱ 5,000,000</b>
August 5, 2019	2. Concreting of Barangay Cabisera 7 to Barangay Paliueg road, Ilagan City, Isabela		Concreting of Barangay Cabisera 7 to Barangay Paliueg Road, <b>Ilagan City</b> , Isabela	
	CW-1 – Construction of Concrete Road – 9.118 Lane Km	₱ 49,500,000	CW-1 – Construction of Concrete Road – 9.63 Lane Km	₱ 49,500,000
	EAO	₱ 500,000	EAO	₱ 500,000
	<b>Total</b>	<b>₱ 50,000,000</b>	<b>Total</b>	<b>₱ 50,000,000</b>
August 5, 2019	3. Concreting of Mangcuram – Sifu Road, City of <b>Iligan</b> , Isabela		Concreting of Mangcuram – Sifu Road, City of <b>Iligan</b> , Isabela	
	CW-1 – Road Upgrading Gravel to Paved – 4.278 Lane Km	₱ 19,600,000	CW-1 – Road Upgrading Gravel to Paved – 4.734 Lane Km	₱ 19,600,000
	EAO	₱ 400,000	EAO	₱ 400,000
	<b>Total</b>	<b>₱ 20,000,000</b>	<b>Total</b>	<b>₱ 20,000,000</b>
July 29, 2019	4. Construction of Multi-purpose Building (Covered Court), at <b>Camalagui North</b> , Sta. Maria, Isabela		Construction of Multi-purpose Building (Covered Court), at <b>Calamagui North</b> , Sta. Maria, Isabela	
	CW-1 – Construction of Multi-purpose Building – 1 No. of Building	₱ 2,970,000.00	CW-1 – Construction of Multi-purpose Building – 1 No. of Building	₱ 2,970,000.00
	EAO	₱ 30,000.00	EAO	₱ 30,000.00
	<b>Total</b>	<b>₱ 3,000,000</b>	<b>Total</b>	<b>₱ 3,000,000</b>
July 29, 2019	5. Construction of Multi-purpose Building (Covered Court), at Barangay San Jose, <b>Sta. Maria</b> , Isabela		Construction of Multi-purpose Building (Covered Court), at Barangay San Jose, <b>San Pablo</b> , Isabela	
	CW-1 – Construction of Multi-purpose Building – 1 No. of Building	₱ 2,970,000.00	CW-1 – Construction of Multi-purpose Building – 1 No. of Building	₱ 2,970,000.00
	EAO	₱ 30,000.00	EAO	₱ 30,000.00
	<b>Total</b>	<b>₱ 3,000,000</b>	<b>Total</b>	<b>₱ 3,000,000</b>

July 29, 2019	6. Construction of Multi-Purpose Building (Covered Court), Brgy. <b>Biga</b> Colunguan, Sto. Tomas, Isabela		Construction of Multi-Purpose Building (Covered Court), Brgy. Colunguan, Sto. Tomas, Isabela	
	CW-1 – Construction of Multi-purpose Building – 1 No. of Building	₱ 1,980,000.00	CW-1 – Construction of Multi-purpose Building – 1 No. of Building	₱ 1,980,000.00
	EAO	₱ 20,000.00	EAO	₱ 20,000.00
	<b>Total</b>	<b>₱ 2,000,000</b>	<b>Total</b>	<b>₱ 2,000,000</b>
July 29, 2019	7. Construction of Multi-purpose Building (Covered Court), at <b>Camalagui</b> East, Sta. Maria, Isabela		Construction of Multi-purpose Building (Covered Court), at <b>Calamagui</b> East, Sta. Maria, Isabela	
	CW-1 – Construction of Multi-purpose Building – 1 No. of Building	₱ 2,970,000.00	CW-1 – Construction of Multi-purpose Building – 1 No. of Building	₱ 2,970,000.00
	EAO	₱ 30,000.00	EAO	₱ 30,000.00
	<b>Total</b>	<b>₱ 3,000,000</b>	<b>Total</b>	<b>₱ 3,000,000</b>
July 29, 2019	8. Daang Maharlika (LZ), K0426 + 764 – K0427 + 331, K0427 + 745 – K0428 + 186, K0429 + 819 – K0430 + 255, K0430 + 255 – K0430 + 377		Daang Maharlika (LZ), K0426 + 764 – K0427 + 012, K0427 + 012 – K0427 + 331, K0427 + 745 – K0428 + 192, K0429 + 819 – K0430 + 173, K0430 + 173 – K0430 + 255, K0430 + 255 – K0430 + 377	
	CW-1 – Construction of Drainage Structure along Road – 924 Lineal Meters	₱ 19,600,000	CW-1 – Construction of Drainage Structure along Road – 2,420 Lineal Meters	₱ 19,600,000
	EAO	₱ 400,000	EAO	₱ 400,000
	<b>Total</b>	<b>₱ 20,000,000</b>	<b>Total</b>	<b>₱ 20,000,000</b>
July 29, 2019	9. Construction of LGU Multi-purpose Building, Barangay San Pedro, <b>Tumaini</b> , Isabela		Construction of LGU Multi-purpose Building, Barangay San Pedro, <b>Tumauini</b> , Isabela	
	CW-1 – Construction of Multi-purpose Building – 1 No. of Building	₱ 19,800,000	CW-1 – Construction of Multi-purpose Building – 1 No. of Building	₱ 19,800,000.00
	EAO	₱ 200,000	EAO	₱ 200,000.00
	<b>Total</b>	<b>₱ 20,000,000</b>	<b>Total</b>	<b>₱ 20,000,000</b>
July 29, 2019	10. Construction of Multi-purpose Building (Covered Court), at <b>Camalagui</b> West, Sta. Maria, Isabela		Construction of Multi-purpose Building (Covered Court), at <b>Calamagui</b> West, Sta. Maria, Isabela	
	CW-1 – Construction of Multi-purpose Building – 1 No. of Buildings	₱ 2,970,000.00	CW-1 – Construction of Multi-purpose Building – 1 No. of Buildings	₱ 2,970,000.00
	EAO	₱ 30,000.00	EAO	₱ 30,000.00
	<b>Total</b>	<b>₱ 3,000,000</b>	<b>Total</b>	<b>₱ 3,000,000</b>

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2019 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.


  
**RAFAEL C. YABUT**

Senior Undersecretary

Undersecretary for Regional Operations

Regions I, II, III, IV-A, V and CAR

Cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Planning Service and PPP  
**Assistant Secretary EUGENIO R. PIPO, JR.**, Regional Operations in Regions I,II,III,IV-A,V and CAR  
**Director CONSTANCE A. LLANES, JR.**, Planning Service



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

JUL 29 2019  
MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary

Respectfully forwarded is the memorandum dated June 28, 2019 of Regional Director **MELANIO C. BRIOSOS, DPWH-REGION II**, endorsing the request of District Engineer **EVELYN C. COSTALES, Isabela 1<sup>st</sup> DEO** for the **modification** of project under the FY 2019 GAA, to wit:

As per GAA/Original			As Modified		
<b>Project Description</b>					
<b>UACS No. 300104206932000</b> <b>Project ID: P00341582LZ</b>					
Local Program			Local Program		
Local – Buildings and Other Structures – Multipurpose / Facilities – Local Infrastructure Program			Local – Buildings and Other Structures – Multipurpose / Facilities – Local Infrastructure Program		
Construction of Multi-Purpose Building (Covered Court), Brgy. <del>Biga</del> Colunguan, Sto. Tomas, Isabela			Construction of Multi-Purpose Building (Covered Court), Brgy. Colunguan, Sto. Tomas, Isabela		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Construction of Multi-purpose Building – 1 No. of Building	₱ 1,980,000/ Building	₱ 1,980,000.00	CW-1 – Construction of Multi-purpose Building – 1 No. of Building	₱ 1,980,000/ Building	₱ 1,980,000.00
EAO	-	₱ 20,000.00	EAO	-	₱ 20,000.00
<b>Total:</b>		<b>₱ 2,000,000</b>	<b>Total:</b>		<b>₱ 2,000,000</b>
<b>Justification:</b> <ul style="list-style-type: none"><li>• There is no <u>Brgy. Biga Colunguan</u> in Municipality of Sto. Tomas, only Brgy. Colunguan.</li><li>• <u>Typographical error.</u></li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RAFAEL C. YABUT**

Senior Undersecretary

Undersecretary for Operations

in Regions I, II, III, IV-A, V and CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**

Secretary

2.1 ETP/LTR

Department of Public Works and Highways  
Office of the Secretary



WIN9C03405