



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 6, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the 1ST Endorsement dated May 24, 2017 from **Reg'l. Dir. MELVIN B. NAVARRO**, DPWH NCR, forwarding the request for modification of **District Engineer Roberto S. Nicolas**, Metro Manila 1st DEO, for the project listed below:

LOCA TION	Project Description		Physical Target/ Cost('000)	
	UACS No.: 103004010310057			
	As per GAA	As modified	Original	New
Concepcion Uno, Marikina City	Locally-Funded Projects – LIP – Buildings and Other Structures – Multipurpose/Facilities- Construction of Magat Salamat Multi-Purpose Building, Barangay Concepcion Dos, Marikina City	Locally-Funded Projects – LIP – Buildings and Other Structures – Multipurpose/Facilities- Construction of Multi-Purpose Building at Barangay Concepcion Uno, Marikina City	1 bldg.	1 bldg.
			Unit Cost('000):	Unit Cost('000):
			P3,000.0/bldg.	P3,000.0/bldg.
			Alloc.('000):	Est.Cost('000):
			P3,000.0	P3,000.0
Reason/s for modification: Modification was sought due to change in project location in consideration to construction of Barangay Concepcion Dos Health Center Building that will be implemented by the LGU of Marikina City which will be constructed in the original location of Magat Salamat MPB.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval is hereby recommended to the Honorable Secretary.

ROMEO S. MOMO, CESO-I
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL J. YABUT
Senior Undersecretary
Officer-In-Charge

3.3 rbat/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01747