



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
 Manila

June 6, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
 Secretary
 This Department

This has reference to the 1ST Endorsement dated May 24, 2017 from **Reg'l. Dir. MELVIN B. NAVARRO**, DPWH NCR, forwarding the request for modification of **District Engineer Roberto S. Nicolas**, Metro Manila 1st DEO, for the project listed below:

LOCATION	Project Description		Physical Target/ Cost('000)	
	UACS No.: 103004010310126		Original	New
Barangay Nangka, Marikina City	As per GAA	As modified	Original	New
	Locally-Funded Projects – LIP – Buildings and Other Structures – Multipurpose/Facilities- Construction of Multi-Purpose Building, Barangay Tumana, Marikina City	Locally-Funded Projects – LIP – Buildings and Other Structures – Multipurpose/Facilities- Construction of Multi-Purpose Building at Nangka ES, Barangay Nangka, Marikina City	1 bldg.	1 bldg.
	<i>[Construction of Multipurpose Building]</i>	<i>[Construction of Multipurpose Building]</i>	Unit Cost('000): P1,000.0/bldg.	Unit Cost('000): P1,000.0/bldg.
			Alloc.('000): P1,000.0	Est.Cost('000): P1,000.0
Reason/s for modification: Modification was sought due to change in project location in consideration to the request of the LGU of Marikina to cease and desist from constructing any multi-purpose structures at Barangay Tumana due to the existing adverse claim from the Heirs of Ines Del Rosario. The transfer of location to Nangka ES was earnestly requested by the PTA so that it can be utilized by the growing population of the school.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval is hereby recommended to the Honorable Secretary.

ROMEO S. MOMO, CESO I
 Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
 Secretary

RAFAEL C. YADUT
 Senior Undersecretary
 Officer-in-Charge

3.3 rbat/ERP/RSM

Department of Public Works and Highways
 Office of the Secretary



WIN7E01765