



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
 Manila

June 9, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
 Secretary
 This Department

This has reference to the 1ST Endorsement dated May 24, 2017 from **Reg'l. Dir. MELVIN B. NAVARRO**, DPWH NCR, forwarding the request for modification of **District Engineer Roberto S. Nicolas**, Metro Manila 1st DEO, for the project listed below:

LOCA TION	Project Description		Physical Target/ Cost('000)	
	UACS No.: 103004010310077			
	As per GAA	As modified	Original	New
Brgy. Concepcion Dos, Markina City	Locally-Funded Projects – LIP – Buildings and Other Structures – Multipurpose/Facilities- Construction of Rancho IV East Multi-Purpose Building, Brgy. Concepcion Dos, Markina City [Construction of Multipurpose Building]	Locally-Funded Projects – LIP – Buildings and Other Structures – Multipurpose/Facilities- Construction of Rancho IV East Multi-Purpose Building including Site Development, Brgy. Concepcion Dos, Markina City [Construction of Multipurpose Building]	1 bldg.	1 bldg.
			Unit Cost('000):	Unit Cost('000):
			P2,000.0/bldg.	P2,000.0/bldg.
			Alloc.('000):	Est.Cost('000):
			P2,000.0	P2,000.0
Reason/s for modification: Modification was sought to include site development in the project description to make it more specific.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval is hereby recommended to the Honorable Secretary.

ROMEO S. MOMO, CESO I
 Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
 Secretary

RAFAEL C. YABUT
 Senior Undersecretary
 Officer-In-Charge

3.3 rbat/ERP/RSM

Department of Public Works and Highways
 Office of the Secretary



WIN7E01748