



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

10 APR 2018

MEMORANDUM

FOR : MARK A. VILLAR  
Secretary  
This Department

This refers to the memorandum dated April 3, 2018 of DPWH Region IV-B, OIC-Director WILFREDO S. MALLARI, endorsing the request for approval of Modification of District Engineer JOSEFINA T. PANALIGAN, Marinduque District Engineering Office, of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117201266000 Project ID: P00254581LZ					
Local Program			Local Program		
Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Construction of Road, Brgy. Mahinhin, Boac, Marinduque			Construction of Road, Brgy. Mahinhin, Boac, Marinduque		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Construction of Concrete Road/ 0.352 Lane Km	₱ 5,625 / Lane Km	₱ 1,980.00	CW1 – Construction of Concrete Road/ 0.600 Lane Km	₱ 3,300 / Lane Km	₱ 1,980.00
EAO	-	₱ 20.00	EAO	-	₱ 20.00
Total:		₱ 2,000.00	Total:		₱ 2,000.00
Justification:					
• Modification is necessary due to increase in Physical Target from 0.352 lane km to 0.600 lane km to maximize the funding allocation of the project.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO  
Undersecretary for Operations  
in Visayas, NCR and Region IV-B

APPROVED/ DISAPPROVED:

MARK A. VILLAR  
Secretary

3.4 APJ/RRB

ROBERTO R. BERNARDO  
Undersecretary  
OFFICER - IN - CHARGE

Department of Public Works and Highways  
Office of the Secretary



WIN8F05338