



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTHERN MINDORO
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Roxas, Oriental Mindoro

March 05, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 15 February 2018 of **DPWH Region IV-B Director DANILO E. DEQUITO, CESO III**, endorsing the request for the approval of **Modification** of District Engineer **EFREN G. PADILLA**, Southern Mindoro District Engineering Office, Dangay, Roxas, Oriental Mindoro of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 320102100419000 Project ID: P00222551LZ ORGANIZATIONAL OUTCOME 2 - Protect Lives and Properties Against Major Floods Flood Management - Construction/ Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers Construction of Tawas River Control, Bongabong, Oriental Mindoro			ORGANIZATIONAL OUTCOME 2 - Protect Lives and Properties Against Major Floods Flood Management - Construction/ Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers Construction of Tawas River Control, Bongabong, Oriental Mindoro		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Construction of Flood Mitigation Structure 180 lineal meters	₱ 54.444 / lineal meters	₱ 9,800.00	CW1 - Construction of Flood Mitigation Structure 176 lineal meters	₱ 55.682 / lineal meters	₱ 9,800.00
EAO	-	₱ 200.00	EAO	-	₱ 200.00
Total:		₱ 10,000.00	Total:		₱ 10,000.00
Justification: <ul style="list-style-type: none">Decreased in physical target from 180.00 lm. to 176.00 lm. due to the source of aggregates is far from the project site, resulting to much higher cost of materials.Inclusion of drain outlet for trapped surface water at the back of the structure.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

3.4 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN8F05148