

MEMORANDUM

:

FOR

MARK A. VILLAR

Secretary This Department

This refers to the memorandum dated 14 June 2017 of **DPWH Region NCR Director MELVIN B. NAVARRO,** endorsing the request South Manila District Engineering Office **District Engineer Mikunug D. Macud,** for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 103004010310284	As modified	Per GAA/Original	As modified
	Locally-Funded Projects: Local Infrastructure Program: Buildings and Other Structures – Multipurpose / Facilities:	Locally-Funded Projects: Local Infrastructure Program: Buildings and Other Structures – Multipurpose / Facilities:	<u>Physical</u> <u>Target</u> <u>1 Bldg</u>	<u>Physical</u> <u>Target</u> <u>1 Bldg</u>
Barangay 183, Pasay City	Construction of Multipurpose Building (Center), <i>Barangay</i> <i>183</i> , Pasay City	Construction of Multipurpose Building (center), <i>Barangay</i> <i>133, Zone 13</i> , Pasay City /	<u>Unit Cost</u> <u>P5M/bldg</u>	<u>Unit Cost</u> P5M/bldg
	(Construction of Multi-Purpose Building)	(Construction of Multi Purpose Building)		
			Allocation: / <u>P5M</u>	<u>Estimated</u> <u>Cost:</u> <u>P5M</u>

hence, the request for a new location of the Multi-Purpose Building construction at Barangay 133, Zone 13, Pasay City.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

ROMEO S. MOMO, SESO I Undersecretary for Regional Operations in Luzon

APPROVED/DISAPPROVED:

MARK A. VILLAR Secretary

C

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral., PhD,CESO I.

2.4 jdg/ERP/RSM

Department of Public Works and Highways Office of the Secretary

icor-in-Charga

