



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
 Manila

June 9, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
 Secretary
 This Department

This has reference to the 1ST Endorsement dated May 25, 2017 from **Reg'l. Dir. MELVIN B. NAVARRO**, DPWH NCR, forwarding the request for modification of **District Engineer Roberto S. Nicolas**, Metro Manila 1st DEO, for the project listed below:

LOCA TION	Project Description		Physical Target/ Cost('000)	
	UACS No.: 103004010309904		Original	New
Brgy. Concepcion Dos, Marikina City	As per GAA	As modified	Original	New
	Locally-Funded Projects – VIILP – Buildings and Other Structures – Multipurpose/Facilities- Construction of Multi-Purpose Building including Site Development, Brgy. Concepcion Dos, Marikina City	Locally-Funded Projects – VIILP – Buildings and Other Structures – Multipurpose/Facilities- Construction/Rehabilitation of Multi-Purpose Building including Site Development, Brgy. Nangka, Marikina City	1 bldg.	CW1- 8 bldgs. CW2- 1 bldg.
	<i>[Construction of Multipurpose Building]</i>	<i>[CW1- Construction of Multipurpose Building] [CW2- Rehabilitation/Major Repair of Multi-Purpose Building]</i>	Unit Cost('000): ✓ P22,000.0/ bldg.	Unit Cost('000): CW1-P2,612.50/ bldg. CW2-P1,100.0/ bldg.
			Alloc.('000): ✓ P22,000.0	Est.Cost('000): P22,000.0 CW1-P20,900.0 CW2- P1,100.0
Reason/s for modification: Modification was sought due to increase in number of buildings to maximize fund allocation.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval is hereby recommended to the Honorable Secretary.

ROMEO S. MOMO, CESO I

Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
 Secretary

RAFAEL L. YABUT
 Senior Undersecretary
 in-charge

Department of Public Works and Highways
 Office of the Secretary



WIN7E01764