



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

March 27, 2018

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 20 March 2018 of **DPWH Region II Regional Director MELANIO C. BRIOSOS**, endorsing the request of **District Engineer EVELYN C. COSTALES, Isabela 1<sup>st</sup> District Engineering Office**, for the **modification** of the project under FY 2018 GAA, to wit;

As per GAA/Original		As Modified	
Project Description			
<b>UACS No. 310112100018000</b> <b>Project ID: P00200713LZ</b>			
OO1: Ensure Safe and Reliable National Road System -- Asset Preservation Program - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads		OO1: Ensure Safe and Reliable National Road System -- Asset Preservation Program - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads	
Itagan-Delfin Albano-Mailing Rd - K0406+572 - K0406+738, K0409+953 - K0410+210		Itagan-Delfin Albano-Mailing Rd - K0406+572 - K0406+738, K0409+953 - K0410+249	
<b>Type of Work/ Physical Target</b>	<b>Unit Cost</b>	<b>Allocation</b>	
CW1- Construction of Drainage Structure along Road/ 416 lm	₱ 9.64T/lm	₱ 4.008M	
EO	-	₱ 81.80T	
<b>Total</b>		<b>₱ 4.090M</b>	
		<b>Type of Work/ Physical Target</b>	<b>Unit Cost</b>
		CW1- Construction of Drainage Structure along Road/ 462 lm	₱ 8.68T/lm
		EO	-
		<b>Total</b>	<b>₱ 4.090M</b>
<b>Justification:</b> The proximity of the source aggregates decreased the hauling cost/unit cost, which resulted to the slight increase in physical target.			

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGUILON**  
Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V & CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

**ROBERTO R. BERNARDO**  
Undersecretary  
OFFICE OF THE SECRETARY

