



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

JUN 11 2021
MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated March 30, 2021 of Regional Director **LORETA M. MALALUAN, DPWH-REGION II**, endorsing the request of District Engineer **MARIFEL T. ANDES, Nueva Vizcaya 1st DEO** for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original		As Modified	
Project Description			
UACS No. 300104220360000 Project ID: P00558532LZ		Local Program	
Local Program		Local Program	
Local – Buildings and Other Structures – Multipurpose / Facilities – Local Infrastructure Program		Local – Buildings and Other Structures – Multipurpose / Facilities – Local Infrastructure Program	
Construction of Multi-Purpose Building municipality of Villaverde, Nueva Vizcaya		Construction (Phase 2) of Multi-Purpose Building Municipality of Villaverde, Nueva Vizcaya	
Physical Target	Unit Cost	Physical Target	Unit Cost
CW-1 – Construction of Multi Purpose Building – 1.0 Number of Building EAO	P 9,900,000 / Building	CW-1 – Construction of Multi Purpose Building – 1.0 Number of Building EAO	P 9,900,000 / Building
Total: P 10,000,000		Total: P 10,000,000	

Justification:

- Change in Project Name due to the inclusion of (Phase 2) in the Project Title since this is a continuation of completed Phase 1, funded under CY-2019 – GAA.
- There is no change in project location.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary



WIN1C03910



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

June 11, 2021

MEMORANDUM

TO : Regional Director LORETA M. MALALUAN
Regional Office No. II
Tuguegarao City, Cagayan

ATTENTION : District Engineer MARIDEL T. ANDES
Nueva Vizcaya 1st DEO

Transmitted herewith are the **duly approved** Request for Modification for the projects under FY 2021 General Appropriation Act (GAA), viz:

Date Approved	As per GAA/Original		Project Description		As Modified	
June 11, 2021	1. Construction of Multi-Purpose Building municipality of Villaverde, Nueva Vizcaya					
	CW-1 – Construction of Multi Purpose Building – 1.0 Number of Building	P 9,900,000	CW-1 – Construction of Multi Purpose Building – 1.0 Number of Building		P 9,900,000	
	EAO		P 100,000	EAO	P 100,000	
	Total		P 10,000,000	Total	P 10,000,000	
June 11, 2021	2. Concreting of Road in Purok 5 & 6, Barangay Bagahabag, Solano, Nueva Vizcaya					
	CW-1 – Construction of Concrete Road – 0.998 Lane Km	P 4,950,000	CW-1 – Construction of Concrete Road – 0.998 Lane Km		P 4,950,000	
	EAO		P 50,000	EAO	P 50,000	
	Total		P 5,000,000	Total	P 5,000,000	
June 11, 2021	3. Construction of Magat River Control, (Phase 2), Baretbet, Bagabag, Nueva Vizcaya					
	CW-1 – Construction of Flood Mitigation Structure – 644 Lineal Meters	P 47,951,400	CW-1 – Construction of Flood Mitigation Structure – 644 Lineal Meters		P 47,951,400	
	EAO		P 978,600	EAO	P 978,600	
	Total		P 48,930,000	Total	P 48,930,000	

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2021 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V and CAR

Cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Information Management, Planning and PPP Services
Assistant Secretary WILFREDO S. MALLARI, Regional Operations in Regions I,II,III,IV-A,V and CAR

2.1 ETP/MLS