



Republic of the Philippines  
Department of Public Works & Highways  
**OFFICE OF THE SECRETARY**  
Manila

PLA-034

07 MAY 2018

**MEMORANDUM**

FOR : **MARK A. VILLAR**  
Secretary  
This Department

This refers to the Memorandum dated March 16, 2018 of **DPWH Region IV-B, OIC-Regional Director WILFREDO S. MALLARI**, endorsing the request for approval of **Modification of District Engineer AMELIA B. FAJARDO**, Palawan 1<sup>st</sup> District Engineering Office, of the project under FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No: 320101101561000</b> <b>Project ID: P00222560LZ</b>  OO2: Protect Lives and Properties Against Major Floods  Flood Management- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems  Construction of Flood control Structure at Batacalan Bridge, CBNR,Palawan			<b>UACS No: 320101101561000</b> <b>Project ID: P00222560LZ</b>  OO2: Protect Lives and Properties Against Major Floods  Flood Management- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems  Construction of Flood control Structure at Batacalan Bridge, CBNR, <b>Coron</b> , Palawan		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 –Construction of Flood Mitigation Structure <b>280 lm</b>	P 35.00/lm	P 9,800	CW1 – Construction of Flood Mitigation Structure <b>250 lm</b>	P 39.20/ lm	P 9,800
EAO	-	P 200	EAO	-	P 200
<b>Total:</b>		<b>P 10,000</b>	<b>Total:</b>		<b>P 10,000</b>
<b>Justifications:</b> <ul style="list-style-type: none"><li>Decreased in physical target from 280 lm to 250 lm due to huge volume of earthworks .</li><li>To indicate the exact municipality of the project “ <b>Coron</b>” which was omitted in the GAA.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO**  
Undersecretary for Operations  
In Visayas, NCR and Region IV-B

**APPROVED / DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN8C02817