



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

21 MAR 2018

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated March 09, 2018 of **DPWH Region IV- B, OIC- Director WILFREDO S. MALLARI**, endorsing the request for approval of **Modification of District Engineer JOSEFINO M. MELGAR, JR.**, Mindoro Occidental District Engineering Office, of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 320101101550000</b> <b>Project ID: P00223372LZ</b>					
Organizational Outcome 2: Protect Lives and Properties Against Major Floods			Organizational Outcome 2: Protect Lives and Properties Against Major Floods		
Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
Construction and Improvement of Drainage System of Mamburao, Occidental Mindoro			Construction and Improvement of Drainage System of Mamburao, Occidental Mindoro		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Construction of Flood Mitigation Structure: 3,375 l.m	₱ 7.26 / l.m	₱ 24,500.00	CW1 – Construction of Flood Mitigation Structure: <b>3,042 l.m</b>	₱ 8.05/ l.m	₱ 24,500.00
EAO	-	₱ 500.00	EAO	-	₱ 500.00
<b>Total:</b>		<b>₱ 25,000.00</b>	<b>Total:</b>		<b>₱ 25,000.00</b>
<b>Justification:</b>					
<ul style="list-style-type: none"><li>Decreased in physical target from 3,375 lm to 3,042 lm is due to overlapping of newly rehabilitated local drainage project of Mamburao.</li><li>The preparation of Program of Work and DUPA was made consistent to the provision of D.O. No. 32, S. 2011.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

**ROBERTO R. BERNARDO**  
Undersecretary for Operations  
in Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN8F05083

3.4 APJ/RRB