



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

April 26, 2021

MEMORANDUM

TO : **Regional Director LORETA M. MALALUAN**
Regional Office No. II
Tuguegarao City, Cagayan




Transmitted herewith is the **duly approved** Request for Modification for the project under FY 2021 General Appropriation Act (GAA), viz:

Date Approved	As per GAA/Original		As Modified	
	Project Description			
April 26, 2021	1. Construction of Multi-Purpose Building, Aurora Police Station with firing range, Camp Marcelo A. Adduru, Tuguegarao City, Cagayan		Construction of Multi-Purpose Building, Aurora Police Station with firing range, Aurora, Isabela	
	CW-1 – Construction of Other Facilities / 1.0 No. of Facilities	₱ 11,580,000	CW-1 – Construction of Other Facilities / 1.0 No. of Facilities	₱ 11,595,893.72
	EAO	₱ 420,000	EAO	₱ 404,106.28
	Total	₱ 12,000,000	Total	₱ 12,000,000

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2021 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.


RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V and CAR

Cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Information Management, Planning and PPP Services
Assistant Secretary WILFREDO S. MALLARI, Regional Operations in Regions I,II,III,IV-A,V and CAR



APR 26 2021

MEMORANDUM


Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated February 16, 2021 of **LORETA M. MALALUAN, OIC-Regional Director, DPWH-REGION II**, requesting for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300207100334000 Project ID: P00531759LZ					
Convergence and Special Support Program			Convergence and Special Support Program		
Convergence and Special Support – Construction / Improvement of Various Infrastructure in Support of National Security			Convergence and Special Support – Construction / Improvement of Various Infrastructure in Support of National Security		
Construction of Multi-Purpose Building, <u>Aurora Police Station with firing range, Camp Marcelo A. Adduru, Tuguegarao City, Cagayan</u>			Construction of Multi-Purpose Building, <u>Aurora Police Station with firing range, Aurora, Isabela</u>		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Construction of Other Facilities / 1.0 No. of Facilities	₱ 11,580,000 / Building	₱ 11,580,000	CW-1 – Construction of Other Facilities / 1.0 No. of Facilities	₱ 11,580,000 / Building	₱ 11,595,893.72
EAO	-	₱ 420,000	EAO	-	₱ 404,106.28
Total:		₱ 12,000,000	Total:		₱ 12,000,000
Justification:					
<ul style="list-style-type: none">Change in Location since <u>there is no Aurora Police Station in Camp Marcelo A. Adduru, Tuguegarao City, Cagayan and that Aurora Police Station is in the Municipality of Aurora, Isabela</u> as Certified by Col. Florendo S. Gerdan, Jr. of PNP, Chief of the Regional Engineering Unit 2, Camp M.A. Adduru, Tuguegarao City.Engineering and Administrative Overhead (EAO) was decrease from 3.50% to 3.37% as per Approved Program of Works.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


RAFAEL C. TABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

2.1 ETP/LTR

