



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SOUTHERN MINDORO**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE IV-B  
Roxas, Oriental Mindoro

March 05, 2018

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 14 February 2018 of **DPWH Region IV-B Director DANILO E. DEQUITO, CESO III**, endorsing the request for the approval of **Modification** of District Engineer **EFREN G. PADILLA**, Southern Mindoro District Engineering Office, Dangay, Roxas, Oriental Mindoro of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 320102100416000</b> <b>Project ID: P00220024LZ</b>					
ORGANIZATIONAL OUTCOME 2 - Protect Lives and Properties Against Major Floods			ORGANIZATIONAL OUTCOME 2 - Protect Lives and Properties Against Major Floods		
Flood Management - Construction/ Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers			Flood Management - Construction/ Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers		
Construction of Balite River Control Structure, Gloria, Oriental Mindoro			Construction of Balite River Control Structure, Gloria, Oriental Mindoro		
Physical Target	Unit Cost ( P'000)	Allocation ( P'000)	Physical Target	Unit Cost ( P'000)	Estimated Cost ( P'000)
CW1 - Construction of Flood Mitigation Structure 650.00 lineal meters	₱ 75.385 / lineal meters	₱ 49,000.00	CW1 - Construction of Flood Mitigation Structure 728.00 lineal meters	₱ 67.308 / lineal meters	₱ 49,000.00
EAO	-	₱ 1,000.00	EAO	-	₱ 1,000.00
Total:		₱ 50,000.00	Total:		₱ 50,000.00
Justification:					
Increased in physical target from 650.00 lm to 728.00 lm to maximize the fund allocation of the project.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO**  
Undersecretary for Operations  
in Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

3.4 APJ/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN8F05137